

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
1	ACG Pharma technologies Pvt Ltd	Gat No.1109,116/I & 1100, Village Shirwal,Tal. Khandala. Dist. Satara	MSEDCL	Electricity duty refund	01-09-2015	<p>As the unit had already obtained Eligibility Certificate, the investor has made an application for the refund of electricity duty exemption from the date of commencement of production as per provisions of PSI 2007</p> <p>01.12.2015- Department update: MSEDCL has approved the proposal of Electricity Duty exemption and conveyed that it will be availed the exemption from November 2015 billing onward. The refund will be sent to investor after it is duly audited as per Commercial Circular No.241/18.05.2015.</p> <p>4.12.2015- investor update- Investor has received November 2015 electricity bill in which, the said effect of exemption is given.</p> <p>The issue to be closed in December 2015 Investor meeting</p> <p>27.01.2016- Investor update: Investor has not received refund for the amount paid as electricity duty( INR 56 Lakh) for period of Sept 2011- Oct 2015 and requested MAITRI to take it up for resolution.</p> <p>09.02.2016- Department update: SE circle office has not put up the proposal for the matter. Department to expedite the matter. The proposal is sent to Hon'ble Minister (energy) on 03.02.2016 for approval</p> <p>29.02.2016- Department update: All proposals related to electricity duty refund are under process with Hon'ble Minister (energy)</p> <p>11.03.2016- IM Decision: All issues related to electricity duty exemption/refund to be reviewed after 2 months (May 2016)</p> <p>20.05.2016- IM decision: MAITRI to share the list of all Electricity duty refund cases with PS(I) for further action.</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16.09.2016- IM Decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, this case would be taken up in the next committee meeting</p> <p>06-10-2016- RM Decision: Issue has been discussed in the committee meeting and the same has been approved. Jt. Director (Industries) to share the copy of the minutes with MAITRI</p>	MAITRI to follow up with Jt. Director (Industries) for the minutes of the committee meeting.	Open
2	Aheri Tubes India Pvt. Ltd.	MIDC Aheri Mini Industrial Area, Ta. Aheri Taluka ,Gadchiroli District	MPCB	Consent to Establish	13-07-2016	<p>Investor applied for Consent to Establish which is pending for approval.</p> <p>06-10-2016- RM Decision: The consent has been granted by the Regional office, MPCB. The department to share the copy of the consent with MAITRI.</p>	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
3	Alfa Laval India Ltd.	Plot No. 1,5,6,10 and 14, Tal. Khandala, Dist. Satara	Revenue Department	measurement of land	30-01-2012	<p>Investor applied to TLR office for measurement of land, but awaiting the final documents from the department i.e. Original K-Prat of Atitatadi Mojani &amp; also the KaJaPa for previous demarcation (Demarcation dates- 08/07/2011, 11/07/2011, 13/07/2011 for Mo. Ra No. 1783, 1781, 1779, 1782, 1778, 1789, 1789/10) as these documents will be needed for every future approval.</p> <p>31.05.2016- Department update (SLR): It will take 2 weeks as the office is being shifted</p> <p>14.10.2016 - Department updated : As per instruction from Development Commissioner of Industries, the investor needs to meet the district collector regarding there application.</p>	<p>As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed.</p> <p>As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.</p>	Open
4	Balaji Formalin Pvt. Ltd.	Plot no N-32/1, Addl Patalganga MIDC, Near Rasayani, Raigad	MIDC	NOC (to store Methanol)	29-02-2016	<p>Investor visited Collector office, Raigad on 29.02.2016 to apply for permission to operate the Methanol tank at the factory premises. They have already obtained permission from District Explosives department. However, Collector officer informed the investor to obtain a NOC from Gram Panchayat first. When investor approached the Gram Panchayat, they informed that, no such NOC exists with Gram Panchayat and hence no such NOC will be given by them. Investor is asking for assistance.</p> <p>29.03.2016-Investor update: Collector agreed to obtain MIDC NOC instead of gram panchayat NOC. Collector has asked for NOC of SP , Tehsildar &amp; MIDC.</p> <p>13.05.2016 - Department update: The site visit is completed by the officer from Tehsildar office , the report on the same to be forwarded to the Tehsildar by this week.</p> <p>03.06.2016- dept. update: NOC is pending with Tehsildar and SP /local police office.</p> <p>08.07.2016- IM Decision: Sicom to produce all files &amp; the timeline taken by each officer with regards to this case.</p> <p>26.07.2016- SP office update: The file is sent back to Rasayani police station for queries. The issue is pending at Tehsildar office and Police.</p> <p>12.08.2016-IM Decision: According to MIDC, Godown/warehouses are not allowed at the said plot. Jt. CEO to look into matter and update MAITRI on the same.</p> <p>29.08.2016- Department update: Collector Office, Raigad to issue a letter to MIDC Ro, Mahape seeking revision of the rejection letter</p> <p>16.09.2016-IM Decision: MIDC to consider the case and issue the NOC accordingly.</p> <p>21-09-2016 - Field Visit update: File is under process with Technical Advisor, MIDC</p> <p>06-10-2016- RM decision: Technical Advisor, MIDC to give the remarks and forward the file to the collector. MAITRI also to share the draft DO letter with DC(I) to be sent to CEO, MIDC on long pending issues with the department.</p>	<p>The file is under process with Joint CEO, MIDC. The department to look into the matter and update MAITRI on the same.</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
5	Bekaert Industries Pvt Ltd	MIDC Ranjangaon, Ta. Shirur, Dist. Pune	MSEDCL	Electricity duty refund	15-06-2015	<p>Investor has made an application with MSEDCL requesting to refund the electricity duty amounting to Rs. 4,72,22,211/- which they have paid for the period from March-2014 to May-2015 to MSEDCL under PSI 2007. Which is still pending for grant of approval.</p> <p>04.03.2016- MSEDCL - The file is under process and is sent to HO for approval.</p> <p>10.03.2016- MSEDCL update: The proposal for "Exemption in Electricity Duty" has forwarded with recommendation vide T.O.L No. 3235 dated 15.07.2015 and 30050 dated 03.08.2015.</p> <p>11.03.2016- IM decision: All issues related to electricity duty exemption/refund to be reviewed after 2 months (May 2016)</p> <p>20.05.2016- IM decision: All issues related to Elect duty refund to be shared with PS (Indus).</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16-09-2016- IM decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, the case was discussed in the last committee meeting and the minutes are awaited.</p> <p>06-10-2016- RM decision: Issue has been discussed in the committee meeting and the same has been approved. Jt. Director (Industries) to share the copy of the minutes with MAITRI</p>	The electricity duty refund has been approved in the committee meeting held on 19-08-2016 and hence the issue was closed in the investor meeting held on 14-10-2016	Closed
6	BHEL	Village Mundipar, Taluka Sakoli, Bhandara	PWD	Land allotment	22-01-2014	<p>A land parcel with area 3.94 hectare, belongs to revenue department, which is allotted to BHEL by MIDC. The same is yet to be handed over to BHEL by Revenue dept.</p> <p>August 2015- Update from department: The said application is being scrutinized and processed by Revenue Department.</p> <p>17.08.2015- MAITRI has shared draft letter with DC (Industries) written to PS (Revenue) and DY Sec(Revenue) in order to expedite process-as decided in Investor meeting dated 13.08.2015</p> <p>11.09.2015- Investor meeting decision: The file is put up for scrutiny. The issue to be resolved within a month.</p> <p>13.01.2015- MIDC update- MIDC has written to SDO revenue for transfer of said land. The proposal is sent for an approval of government</p> <p>14.01.2016- Investor meeting decision: The department to take up the issue on priority and resolve the case at the earliest.</p> <p>17.06.2016- Department update: The file is forwarded to PWD for their remarks</p> <p>19.08.2016: Department update: PWD head office has sent a letter to their regional office, Nagpur to get their comments on the said land parcel.</p>	MAITRI to follow up with the department to expedite the case.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
7	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL) (Expansion)	Survey no. 532, 533, Talegaon, Induri village, Taluka Maval	MPCB	Consent to operate	20-06-2016	The investor has made an online application for Consent to Operate for the expansion factory in Dist.Pune. The application was filed through online at MPCB which is under process with the department (reference no. MPCB-CONSENT-0000008758) 28.07.2016- MPCB update: It will be taken up in next CAC meeting. 30-09-2016- Department Update: The Consent has been accorded to the unit, hence the case to be closed in the upcoming MAITRI meeting	The issue was closed on 14-10-2016	Closed
8	Classic Gypsum Industries Pvt. Ltd.	F-12,Kagal - Hatkangale 5 Star MIDC, Dist.: Kolhapur	MPCB	Consent to Establish	14-07-2015	The investor has made an application for Consent to Establish which is still under process with your department. 30.03.2016- MPCB update: Investor has submitted fresh DD in Jan 2016. Yet to be received at HO 11.04.2016- RO, MPCB update: The file is forwarded along with DD at Head office. 13.04.2016- IM decision: Once the file reaches HO, it will be taken up in meeting as per seniority level of applications. MAITRI to follow up the case after 8 days - 20.04.2016. 22.04.2016- MPCB update: The status is same as earlier. 28.06.2016- MPCB update: The issue will taken up in next cc meeting. 08.07.2016- IM Decision: Sicom to produce all files & the timeline taken by each officer with regards to this case. 12.08.2016-IM Decision: The case to be taken up in the next CC meeting 04-09-2016- Department update: The case has been considered in the CC meeting held on 14-09-2016. Minutes awaited. 06.10.2016-RM Decision: The consent has been accorded to the unit and hence the case to be closed in the upcoming investor meeting	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
9	Cummins	Phaltan, satara	MIDC	Shifting of Sub station	11-08-2011	<p>A sub-station of MSEDCL is located at Plot no A-1 an A-2 of investor's land. The unit applied to MSEDCL for shifting the sub-station to MIDC layout in 2011with undertaking to bear the entire cost of shifting it.</p> <p>13.09.2012 - Joint meeting between MIDC, MSEDCL and unit update: MIDC and MSEDCL agreed to shift the sub-station. Joint visits held on 2.11.2013 and 12.11.2014. Further, MSEDCL accorded administrative approval by its letter dated 30.09.2014 for shifting of Sub-Station. The shifting cost will be borne by the investor. MSEDCL had requested MIDC to give land on free hold/ 999 years lease since the land of existing substation was given on freehold. The investor has agreed to give free land (of equivalent area 10,000 Sq. mtr) to MIDC for the said purpose vide letter dated 24.07.2015. Hence, the request to transfer cummin's land to MSEDCL and MSEDCL existing land in name of Cummins is pending. MIDC has informed MSEDCL on 9.12.2015 about policy of lease for 95 years only.</p> <p>11.12.2015- Investor meeting decision: MIDC to write a letter to MSEDCL that MIDC will give land to MSEDCL on lease for 95 years, as per their prevailing policy, but will renew the same lease till 999 years without any additional payment or conditions. MSEDCL to issue letter to investor that they can start the work for shifting the sub station. MAITRI to follow up with MSEDCL in next 8 days.</p> <p>11.12.2015-MIDC update: MIDC has informed MSEDCL that it will renew lease tenure for 95 years each time without any financial implications till 999 years. Issue pending with MSEDCL.</p> <p>13.01.2016- MSEDCL update: the matter is under process for decision by competent authority. The file is with SE Satara.</p> <p>29.03.2016- MSEDCL update: SE has written to Exe. Engg, MSEDCL , Pune to process for land, where substation can be shifted to</p> <p>01.04.2016- MSEDCL update: Cummins to give the land parcel for shifting of substation in coordination with MESDCL and MIDC.</p> <p>25.04.2016- Joint site survey to find suitable location for substation is planned on 03.05.2016 between MIDC, MSEDCL and investor.</p> <p>08.07.2016- IM Decision: According to MSEDCL, the plot allotment letter is not given by MIDC.</p> <p>Cummins to earmark the land for substation and then MIDC can transfer the plot to MSEDCL. MAITRI to inform Cummins to finalise the land details.</p> <p>21.07.2016 - Department update: The draft agreement is under process with MSEDCL, Legal.</p> <p>12.08.2016-IM Decision: The file is under process with legal of MSEDCL, after which the agreement will be signed between MSEDCL and MIDC.</p> <p>31.08.2016- Department Update: MIDC RO Kolhapur, has forwarded the file to HO MIDC (vide outward no.C14514 on 22.08.2016). The file is under process with Legals, MIDC</p>	MIDC & MSEDCL has agreed for exchange of plot, further to which the investor to construct the substation at his own cost. Hence the case was closed in the MAITRI investor meeting 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
10	Digichem Industries	N-71,ANAND NAGAR, MIDC, AMBERNATH-EAST, DIST-THANE	Revenue Department	Royalty	13-01-2016	<p>Tehsildar office has issued royalty notice to the unit. Investor replied to Tehsildar, Ambarnath office on 13.01.2016 that they have used soil for levelling purpose of the same plot and as per the GR no. GKN - 10/0307/P. No 57/KH dated 07.01.2011, Royalty is not applicable in MIDC area if the same soil is utilized for levelling purpose. Hence Investor has requested to cancel the said notice.</p> <p>11.03.2016- IM decision- MAITRI to draft a DO letter in name of DC (I) written to the Collector (Thane) -with Cc marked to the investor. Tehsildar to verify the facts and Deputy CEO to intervene in order to resolve the issue. <u>The case to be presented for the CM meeting.</u></p> <p>09.03.2016: MIDC update: MIDC has written to Tehsildar about non applicability of royalty in this case.</p> <p>20.03.2016- Investor update: Investor met Tehsildar as instructed by DC sir but Tehsildar is asking to approach HO, Ulhasnagar. Investor is requesting for resolution. DC Industry has written a letter to Collector for the issue</p> <p>13.04.2016- IM decision: MAITRI to follow up the case with Dy CEO, MIDC and Tehsildar office.</p> <p>02.05.2016- Investor update: Investor has appealed at SDO office.</p> <p>20.05.2016- IM decision: MAITRI to draft a DO letter for PS (I) addressed to Secretary (Revenue) for setting an inquiry over Tehsildar for inappropriately charging the royalty.</p> <p>30-09-2016- SDO update: The next hearing to the investor is scheduled in the first week of October 2016</p>	<p>As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed.</p> <p>As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
11	Finolex J Power Systems Pvt. Ltd.	Gat no 1142 to 1149, Shirval, Tal. Khandala, Dist. Satara	Revenue Department	Royalty	01-03-2016	<p>Investor was served a demand notice of 2.58 Crores by Tehsildar, Satara for excavating minor minerals for construction of boundary walls and internal roads at the factory premise. Since the minor minerals and excavated soil was not transported out of the factory premise, investor is seeking exemption from the royalty charges.</p> <p>13.04.2016- IM decision: MAITRI to share GR copy- which says no royalty required for this process- with the investor and Sicom to inform Tehsildar</p> <p>02.05.2016- Department update: The file is under process at Prant officer. MAITRI has shared the details with newly appointed Prant officer.</p> <p>22.06.2016- Department update: Hearing on this matter will be given by SDO office on 27.06.2016.</p> <p>19.06.2016- Department update: 2nd Hearing on this matter was given by SDO on 11.07.2016. MOM awaited</p> <p>08.07.2016- IM Decision: The department to resolve the case within a month, if not the concerned officer with whom the file is pending to attend the next investor meeting at MAITRI.</p> <p>12.08.2016-IM Decision: The department to resolve the issue at the earliest, if not, the concerned officer with whom the file is pending will have to attend the next investor meeting at MAITRI.</p> <p>31.08.2016-Investor update: SDO has issued a revised demand note of Rs. 84,315</p> <p>23-09-2016- Investor Update: The investor has made the payment as per the revised demand note of Rs. 84,315</p> <p>14.10.2016 - The issue has been resolved from the investors end. The investor will submit the letter to Talathi for removing the remark on company 7/12 extract as investor has paid the royalty amount.</p>	According to the investor the issue has been resolved and hence case was closed in the MAITRI investor meeting held on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
12	Foods and Inns	Survey no 340, village Gonde, Ta. Sinnar, Dist. Nashik- 422 606	MSEDCL	Electricity duty refund	18-05-2015	<p>Investor has applied to MSEDCL, Nashik circle office for electricity duty refund as per EC granted under PSI 2007. Investor is eligible for such exemption between 01.06.2008 to 31.05.2023. Nashik office has forwarded the proposal to Head office, MSEDCL, Mumbai on 20.08.2015. the issue is pending with MSEDCL Head office since then</p> <p>11.12.2015- Department update : MSEDCL committee has resolved the issue , once investor confirm refund is availed, the issue to be closed from MAITRI forum. MSEDCL has recommended the proposal to Directorate of Industries (DI) on 7.12.2015 for further approval.</p> <p>06.01.2016- investor update- The investor has not received the refund notification.</p> <p>29.02.2016- MSEDCL Update: The matter is referred to Hon'ble Minister (Energy)</p> <p>11.03.2016- IM decision: All issues related to electricity duty exemption/refund to be reviewed after 2 months (May 2016)</p> <p>20.05.2016- IM decision: All elect. duty refund issues to be shared with PS Industries.</p> <p>06.06.2016- Investor update: The file is sent to Exe. engg, MSEDCL, Nashik for their comments.</p> <p>21.06.2016- Department update: The file is sent to CE Commercial, Sion for their comments.</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16-09-2016- IM decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, the case was discussed in the last committee meeting and the minutes are awaited.</p> <p>06-10-2016- RM decision: Issue has been discussed in the committee meeting and the same has been approved. Jt. Director (Industries) to share the copy of the minutes with MAITRI</p>	The electricity duty refund has been approved in the committee meeting held on 12-08-2016 and hence the issue was closed in the investor meeting held on 14-10-2016	Closed



Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
13	Force Motors Ltd	Village - Nanekarwadi , adjoining to Chakan MIDC	PMRDA / UDD/ MIDC	Building plan approval	12-03-2007	<p>The development plan by PMRDA has two roads passing through unit's plot, inside MIDC. For the said issue, Investor has requested to delete these two roads from the plan. MIDC has provided its comments to PMRDA that it does not have objection with deletion of the roads. PMRDA to proceed further.</p> <p>22.03.2016- PMRDA update: PMRDA has forwarded the proposal to UDD for next course of action and decision.</p> <p>13.04.2016- IM Decision: Investor to meet Jt Sec on 13.04.2016 and PS UDD. Further, investor was asked to write a note to DC (I) and MAITRI, which is to be forwarded to PS UDD.</p> <p>03.05.2016- Investor has shared the details of issues with DC office, which is received at MAITRI on 03.05.2016.</p> <p>09.05.2016- Department update: Assistant Town planner, Pune have forwarded the file with their comments to Under secretary, UDD</p> <p>22.06.2016- Department update: The notification is issued to delete the said two roads from the plan - in public domain to invite suggestion/ opposition from public at large.</p> <p>08.08.2016- Department update: The file is under process at Town planning Office, Pune</p> <p>24.08.2016- Department Update: Town planning Office, Pune has forwarded the file with remarks to UDD, Mantralaya</p> <p>06-10-2016- RM decision: UDD has called report on how the building plan was approved having a DP road in the plot from Executive Engineer, MIDC vide letter dated 29th September 2016. MAITRI to collect the same from UDD and follow up with MIDC.</p>	MAITRI to collect the copy of the letter issued by UDD and share the same with MIDC	Open
14	GE India Industrial Pvt Ltd	Chakan MIDC Area, Ta.Khed and Dist.Pune	MSEDCL	Electricity duty refund	14-12-2015	<p>Investor has made an application to MSEDCL in September 2015 requesting the refund of electricity duty amounting to INR 29.11 lakhs which is paid by them for the period from November-2014 to August-2015.</p> <p>20.05.2016- IM decision: All issues related to Elect duty refund to be shared with PS (Indus).</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16-09-2016- IM decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, the case was discussed in the last committee meeting and the minutes are awaited.</p> <p>06-10-2016- RM decision: Issue has been discussed in the committee meeting and the same has been approved. Jt. Director (Industries) to share the copy of the minutes with MAITRI</p>	The electricity duty refund has been approved in the committee meeting held on 19-08-2016 and hence the issue was closed in the investor meeting held on 14-10-2016	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
15	Godrej & Boyce Mfg. Co. Ltd. (Phase I/ South block)	Village Vadval, Tambati, Ta. Khalapur	PWD	Approach road	24-09-2015	Investor applied for NOC for approach road form Pen-Khopoli road (SH 88) to their unit. The approval of NOC is awaited 11.01.2016 - Compliances are done by the unit on 23.12.2015. The file is pending at Pen office, PWD 22.02.2016- Field visit update: The file is under process at Alibaug office, PWD. 07.04.2016- Field visit update: The file is sent back to Pen office for signature / compliance of Pen Office. 02.05.2016- Investor update: The compliance is pending from investor's end 13.08.2016-Department update: The file has been forwarded from Pen office to Alibaug office 30-09-2016- Department Update: The file will be forwarded to EE, PWD Alibaug within a week.	A field visit to be conducted by Deputy Director, Mrs. Kharat	Open
16	Godrej & Boyce Mfg. Co. Ltd. (Phase II/ North block)	Village Vadval, Tambati, Ta. Khalapur	PWD	Approach road	24-09-2015	Investor applied for NOC for approach road form Pen-Khopoli road (SH 88) to their unit. The approval of NOC is awaited 11.01.2016 - Compliances are done by the unit on 23.12.2015.The file is pending at Pen office. 22.02.2016- Field visit update: The file is under process at Alibaug office, PWD 07.04.2016- Field visit update: The file is sent back to Pen office for signature / compliance of Pen Office. 02.05.2016- Investor update: The compliance is pending from investor's end. 04.06.2016- Investor update: The compliance is made by the investor. 13.08.2016-Department update: The file has been forwarded from Pen office to Alibaug office	A field visit to be conducted by Deputy Director, Mrs. Kharat	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
17	Godrej & Boyce Mfg. Co. Ltd. (Phase II/ North block)	Village Vadval, Tambati, Ta. Khalapur	Water Resources Department	Water quota sanction	18-06-2015	<p>Investor is seeking permission to take 0.4 MLD water from Patalganga River in Dhamni, Ta. Khalapur. He has submitted an application to Irrigation Department for grant of approval but awaiting the approval till date. The site inspection was done on 8th July 2015 and the file is under scrutiny with sub div office, Karjat.</p> <p>29.09.2015- Update from department: CE, Konkan region Mumbai is intimated the new proposal as per latter dated 21.9.2015.</p> <p>05.10.2015- Update from Investor: The investor had received the Compliance letter on 16th September 2015 and the investor has complied to the same on 29th September 2015.</p> <p>27.10.2015- WRD update: the file is under process at CE, Konkan region</p> <p>7.12.2015- Department update- File at field level at SDE, Karjat</p> <p>10.12.2015- Investor update- Investor has to make compliance for further action.</p> <p>11.12.2015- Investor update- Investor has shared a new application form received from department after 4 months. Investor needs to apply again using this</p> <p>21.12.2015- Investor update- Investor has applied again to the department with necessary forms and affidavit. The file is with CE, Konkan for process. The investor has revised the requirements to 0.8 MLD water and complied accordingly</p> <p>12.01.2016- investor update- The investor has made compliance with the department.</p> <p>29.02.2016- Field visit update: The file is under process with Executive Engineer, Irrigation Dept., Fort office, Mumbai</p> <p>03.03.2016- field visit update: The file is under process with Asst Section Officer, Irrigation Dept., Mantralaya, Mumbai</p> <p>11.03.2016- Department update: The case to be presented in the cabinet by the end of March 2016.</p> <p>07.04.2016- WRD update: The file is sent back to regional office for queries.</p> <p>02.05.2016- Investor update: the compliance is pending from investor's end</p> <p>20.05.2016- IM decision: Exe. engg and Secretary (WRD) to be called for next MAITRI meeting or they may be invited to a separate meeting at PS (I) office. MAITRI to draft a letter for the same</p> <p>23.05.2016- Investor update: Investor has made compliance at Karjat Office, the file is forwarded to Kolad office on 04,06.2016. The file is under process with CE Office (WRD, Fort)</p> <p>19.07.2016 - Field Visit update: The file is forwarded from CE office, (Fort) but not yet received by WRD, Mantralaya.</p> <p>12.08.2016-IM Decision: The file is under process with ACS for cabinet note. The case to be referred for CM's meeting highlighting the process of water sanction (as each file is forwarded to cabinet individually)</p> <p>06-10-2016- RM decision: A cabinet sub committee is proposed which would handle water quota sanction. The committee is yet to be convened.</p>	MAITRI to follow up with the department to expedite the case.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
18	Godrej & Boyce Mfg. Co Ltd (Dhamni Pump house)	Village Dhamni, Tal. Khalapur	Revenue Department	NA permission	14-01-2016	<p>The investor has submitted the proposal for NA and Building construction permission at the Collector Office , Alibaug</p> <p>09.02.2016 - The file has been forwarded to Town Planning Office , PWD, Tehsildar, Zilla Parishad for their NOC from Collector's Office .</p> <p>26.02.2016- Investor update: Investor has shared support documents &amp; applications with MAITRI. DIC has asked report/NOC from TP, PWD, Health dept. and Tehsildar. TP has asked for compliance on 04.02.2016.</p> <p>03.03.2016- Investor update: Collector has forwarded the file to TP, PWD, Tehsildar and ZP for their NOC</p> <p>29.08.2016 - Investor Update: The collector has obtained NOC from the Tehsildar but still awaiting NOC from PWD and Zilla Parishad</p> <p>16-09-2016- IM decision: SDO to look into the matter for the NOC of MSRDC and resolve the case at the earliest</p>	A field visit to be conducted by Deputy Director, Mrs. Kharat	Open
19	Jotun India Pvt.Ltd	Plot No. D-280, MIDC Ranjangaon Industrial area, tal. Shirur, Dist. Pune	MSEDCL/ Directorate of Industries	Electricity duty refund	18-09-2015	<p>MSEDCL has approved the monthly electricity duty exemption from Oct'15 onwards, but the investor has made an application for Electricity duty refund of Rs. 1,20,59,508 for the period Sep 2008 to Sep 2015 under PSI scheme 2007 which is still under process with the department</p> <p>13.04.2016- IM decision: The file pertaining to Elect duty refund are under process at desk of Hon'ble Minister (Energy). The case to reviewed along with other cases of Elect duty.</p> <p>20.05.2016- IM decision: All issues related to Elect duty refund to be shared with PS (Indus).</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16-09-2016- IM decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, the case was discussed in the last committee meeting but the committee raised a few queries. Directorate of Industries to revert on the queries raised.</p> <p>06-10-2016- RM decision: Directorate of Industries to provide the remark to the committee on the queries raised.</p>	Directorate of Industries to provide the remarks to the committee by 15-10-2016.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
20	Jsons Foundry Ltd.	G- 2B/G 13, MIDC, Kurkumbh block, Sangli	MIDC/DI	BCC Extension	2013 and 8-09-2015	<p>The investor has purchased a closed sick unit (M/s J.F Laboratories) at MIDC, Kurkumbh. The earlier unit applied for BCC in 1994, but was never issued the same. The current investor has changed the product to be manufactured (Oil required for ayurvedic medicines). Hence, he has applied for the extension of time limit for BCC, which is pending with RO, Pune since 2013.</p> <p>11.09.2015- Investor meeting update: RO, MIDC (Sangli) to resolve the issue in 8 days. If the application is declined, the investor may re-apply to Jt CEO, MIDC</p> <p>07.10.2015- Update from Investor: The file is sent to HO, MIDC for approval.</p> <p>07.12.2015- MIDC update- MIDC has given the extension to the investor. MIDC to share the copy of extension letter given</p> <p>11.12.2015- Investor meeting update by department-The file is pending at Jt CEO level for decision.</p> <p>23.12.2015- MIDC update- Investor to comply with signed documents to MIDC. Investor has complied with the same on 29.12.2015</p> <p>28.03.2016- MIDC update: Investor need to comply with his production details</p> <p>11.04.2016- Investor update: He is awaiting the formal communication from MIDC.</p> <p>18.05.2016- MIDC update- The letter will be issued today</p> <p>20.05.2016- IM decision: MAITRI to find out from the investor if the unit is in production and department to look into the matter and update MAITRI on the same.</p> <p>24.05.2016- MIDC update: MIDC has issued demand notice of INR 2.20 Crore, which investor is claiming that they are not liable to pay. Investor has written a letter to PS Industries and MIDC CEO with regards to this.</p> <p>08.07.2016- IM Decision: DI to certify the date of production on this plot and communicate the same to MIDC. MIDC to introduce policy decision for DRT case/auction cases.</p> <p>It is observed that more cases of MIDC are coming- for BCC extension and previous dues- it is suggested that MIDC should introduce a policy for sale taken place over DRT/auction.</p> <p>03.08.2016- MIDC update: MIDC is in process of formulating a policy in this regards. MIDC has asked to put this issue on hold</p> <p>06-10-2016- RM decision: MAITRI to share the draft DO letter with DC(I) to be sent to CEO, MIDC on long pending issues with the department.</p>	<p>The file is under process with Joint CEO, MIDC.</p> <p>The department to look into the matter and update MAITRI on the same.</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
21	Laurel Wires Ltd.	D 62, MIDC, Avdhan, Dhule - 424 006	MSEDCL	Frequent power disruption	15-07-2016	<p>Investor is facing frequent power disruption which is causing loss of production and loss of quality of product. The investor is requesting for uninterrupted power supply.</p> <p>12.08.2016-IM decision: The interruptions are due to heavy rains in the said region. Department has carried the maintenance work to minimise the interruptions. MAITRI to get confirmation from the investor and accordingly close the case.</p> <p>29.08.2016-Investor update: Investor has confirmed that the issue is not yet resolved</p> <p>16-09-2016- IM decision: The investor has given a written communication to MSEDCL stating that unit is no longer facing power issues. MAITRI to collect the copy of the letter from the department and share the same with the investor upon which MAITRI can close the case.</p> <p>30.09.2016- MSEDCL Update: Consumer representative had approached Dhule Circle office on dtd. 26.08.2016. He has expressed his satisfaction as frequent interruptions in power supply have been minimized. Hence the consumer has been asked to provide the letter regarding the same. But till date consumer has not submitted the same</p> <p>06-10-2016- RM decision: MSEDCL to provide the evidence implying the reduction in power fluctuation. Accordingly MAITRI to confirm the same with the investor and close the case.</p>	MSEDCL to provide the evidence implying the reduction in power fluctuation. Accordingly MAITRI to share the same with the investor and close the case	Open
22	M/s International Cargo Terminals and Infrastructure Pvt Ltd	Village Kalambusare , Taluka Uran, District Raigad	Environment Department	CRZ confirmation	22-03-2016	<p>The investor has conducted the survey on 24th January 2016 for the demarcation of High Tide Line, Low Tide Line and Coastal Regulation Zone which was carried out by Institute of Remote Sensing, Anna University, Chennai. Subsequently, application was submitted to Environment department along with supporting documents for confirmation of Coastal Regulation Zone (CRZ) on 22nd March 2016, however they are still awaiting the response from department.</p> <p>16-09-2016- IM decision: The case will be taken up in the next CRZ committee meeting.</p>	The department to look into the matter and update MAITRI on the same.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
23	M/s Tala Properties Pvt Ltd	Village: Mandad and Kude, Tal : Tala, Dist.: Raigad	Revenue Department	BTAL Permission	18-04-2016	<p>Investor has planned to purchase agriculture land exceeding 10 hectares for setting up Tourism project. After referring to the Government of Maharashtra circular (vide MAHBIL/2009/25530) dated 01-01-2016 investor had approached to Sub-Registrar office (Tala) and Joint District Registrar Office (Raigad) for registration of sales deed however both the departments have denied accepting their request saying that they are not aware of any such circular and investor has made an application to Development Commissioner Industries on 18-04- 2016 seeking permission to buy agriculture land for bonafide industrial use on which still under process with the department</p> <p>06.09.2016-Department update: A letter is issued by Directorate of Industries stating that as per the Gr dated 01-01-2016 BTAL permission from Development Commissioner (Industries) is not required.</p> <p>04-10-2016- Investor Update: The department has accepted the application for the registration of sales deed hence the investor do not want to perceive the case further</p>	The issue was closed on 14-10-2016	to be closed
24	Melting Centre	five star MIDC, Kagal	Industries & Mining Department / MIDC	Extension of Investment Period	17-11-2015	<p>In 2013, the unit was given mega project status on the basis of proposed employment. However, due to the delay in obtaining land from MIDC and Name change procedure of the company by MIDC, the investor is unable to implement the project within stipulated time frame. Hence the investor is requesting for the extension in setting up the Mega Project.</p> <p>13.01.2016- department update- the name change process is completed by Industries dept. (for offer letter) and the case is being considered for HPC</p> <p>17.07.2016- Department update: The file is forwarded to MIDC for their inputs on the case due to delay in Name change process.</p> <p>16-09-16- IM decision: MIDC to share the inputs on the letter sent by industries department at the earliest.</p> <p>06-10-2016- RM decision: As per Department of Industries the said issue has been resolved. MAITRI to connect with the department to obtain the document for closure of issue.</p>	MIDC has shared their remarks with MAITRI and MAITRI to forward the same to Industries department.	Open
25	Menon and Menon	Plot No. F-3, MIDC Main Road, Kagal, Hatkangale, 5 Star Industrial Area, Taluka-Kagal, Dist. Kolhapur	MSEDCL	Electricity duty refund	08-11-2015	<p>Investor applied to the Superintending Engineer, MSEDCL Kolhapur Circle for refund of the electricity duty for the period of 01.08.2014 to 31.10.2015 amounting INR 49,12,055 vide Letter No. MML/SM/ACCTS. However, the refund has not yet processed.</p> <p>08.07.2016- IM Decision: All electricity duty refund issues to be put on hold as of now. PS(Industries) will be taking up the issue with energy department. MAITRI to share the list of all Electricity duty refund cases with PS(Industries) for further action.</p> <p>16.09.2016- IM Decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, this case would be taken up in the next committee meeting</p> <p>06-10-2016- RM decision: Issue will be taken up in the next Committee meeting of Electricity Duty refund.</p>	The case to be taken up in the next Committee meeting of Electricity Duty refund	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
26	MITC Rolling Mills Pvt. Ltd.	Plot no B1, Palkhed road, Dindori	Water Resources Department	MIDC	17-10-2013	<p>The investor applied for the approval of lifting of water from Palkhed Dam- to Irrigation Department. They have obtained NOC from MIDC to lay the pipeline (0.2 MCM water) and they are ready to pay the proportionate part of Royalty and Establishment charges. However, the NOC states that once MIDC put an extra line from the Palkhed Dam, the investor's pipeline will be discarded. Investor has requested to have exclusive right on the pipeline. But no decision has been taken on this matter till date.</p> <p>August 2015-Update from MIDC: MIDC is not going to undertake any augmentation to the existing water supply scheme of Dindori Ind area, the exclusive rights of the pipeline will be with the investor, a note to this effect is approved by MIDC , Nashik.</p> <p>27.10.2015- WRD update- Investor has filled online application on 1.10.2015. It is under process</p> <p>3.11.2015- Investor update: after a joint meeting between MIDC, MITC, irrigation dept., Irrigation dept. has written to investor for applying through MIDC Dindori. MIDC dindori is given reserved quota of 0.11 unit water, which is not sufficient for MITC's requirement of 0.242 units. unit is directed to use water supply to nearby MIDC Talegaon, having reserve water quota from Palkhed dam of 2.51 unit. MITC have to construct pipeline and jack well on their own cost- between MITC unit to Palkhed dam. However, water supply will be available once MIDC will make the payment.</p> <p>20.11.2015- Investor update: MIDC has written a letter to WRD mentioning that payment for MIDC Talegaon water supply to WRD is under process and has requested WRD to grant approval to MITC to construct jack well and structure in the dam.</p> <p>04.02.2016- WRD update: Appropriate instruction are given to field level Exe Engg to sanction as per prevailing policy to lift water from quota of Talegaon MIDC</p> <p>11.03.2016- IM decision: MIDC to make payment to Water Resources Department in order to expedite the issue.</p> <p>01.04.2016- field visit update: Exe. Engg Palkhed dam has reverted to MIDC with break up of cost and has approved the construction work to be done by the unit.</p> <p>05.05.2016- Department update: The file related to commitment charges is sent to WRD, Mantralaya for clarifications and the investor has already started the Jack well construction.</p> <p>08.07.2016- IM Decision: Water Resource department to issue the letter with regards to commitment charges at the earliest to MIDC</p> <p>09.08.2016 - Field visit update: WRD Mantralaya has issued clarification on commitment charges.</p> <p>16-09-2016- IM decision: A letter has been issued by EE, Palked to EE MIDC, Nashik with regards to the commitment charges for water quota. MIDC to process the payments</p> <p>06-10-2016- RM decision: MIDC has paid the commitment charges after which MIDC can lift water from Palkhed Dam. MAITRI to collect copy of the supporting document from MIDC &amp; water Resources department and close the issue.</p>	The issue was closed on 14-10-2016	Closed



Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
27	Mungi engineering	Plot No:- B-12, Chakan Industrial Area, Phase - II, Tal-Khed, Dist.- Pune	MIDC	NOC for laying Electrical Power cable	12-12-2011	<p>The unit was granted conditional NOC by MIDC on 19.01.2012 to lay 22 KV HT cable from 400 KV substation (Plot No. P-10) Phase-III to "MVML supplier park" (the mail client of Mungi engineering). According to this NOC, MIDC did not have possession of land (from point E to F) of approx. 350 mtr and thus, midcap did not granted NOC for this stretch. All works of cable laying is done by the unit except for the said stretch. Investor is requesting for NOC of 350 mtr land now.</p> <p>28.03.2016- MIDC update: Dy CEO2 to be approach for resolution 18.05.2016- MIDC update- DY CEO2 to make the field visit by 20.05.2016 06-10-2016- RM decision: MAITRI to share the draft DO letter with DC(I) to be sent to CEO, MIDC on long pending issues with the department.</p>	<p>MIDC is in process of acquiring the plot which would take 3 months, hence the case to be on hold. The issue to be reviewed in January 2017</p>	Open
28	New Holland Fiat (India) Pvt. Ltd.	Chakan MIDC	MIDC	Infrastructure	19-07-2016	<p>The unit is currently in the construction stage and due to unavailability of basic infrastructure, the construction is getting hampered-</p> <p>1) Absence of approach road between GE and the unit- due to lack of approach road, the construction material cannot be delivered at the project site. The investor was asked to use alternate road passing through Shinde village. However, Shinde village Gram Panchayat has issued a letter to investor asking not to use the village road as it is hampering the local villagers.</p> <p>2) MSEDCL has also sanctioned the power of 4000KVA on 03.08.2015 but MIDC is yet to provide infrastructure for power supply to the unit.</p> <p>12.08.2016-IM decision: MIDC is negotiating with farmers to acquire the land (for approach road). The work is in progress. Dy. CEO, MIDC to visit the plant in next 8 days and MIDC to provide storm water drainage to the unit in next 15 days .</p> <p>16-09-2016- IM decision: Deputy CEO (MIDC) to conduct a Video Conference with the concerned farmer on 16.09.2016. MIDC to denotify the road and resolve the issue within 1 month</p> <p>06-10-2016- RM decision: MAITRI to share the draft DO letter with DC(I) to be sent to CEO, MIDC on long pending issues with the department.</p>	<p>The work is in progress and the road would be handed over to the investor by 20th December 2016. As per the department the issue has been closed. Hence the case to be closed from MAITRI forum</p>	Closed
29	Octaga Green Power & Sugar Co. Ltd.	Village Karnoor, Tal. Kagal, Dist.. Kolhapur	MSEDCL	Electricity Duty refund	08-10-2014	<p>Investor has applied to MSEDCL Regional Office, Kolhapur for electricity duty refund which is pending for the grant of approval.</p> <p>16-09-2016- IM decision: A committee has been formed under PS (Energy) to decide on the refund of electricity duty, this case would be taken up in the next committee meeting</p> <p>06-10-2016- RM decision: Issue will be taken up in the next Committee meeting of Electricity Duty refund.</p>	<p>The case to be taken up in the next Committee meeting of Electricity Duty refund</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
30	Owens Corning India Pvt. Ltd.	Survey no - T-28, MIDC Phase II, Taloja, Raigad - 410208	MPCB	Consent to Establish	17-06-2016	<p>Investor has applied for Consent to Establish at Taloja SRO. However, as per the circular no - MPCB/JD(WPC)/B-4082 no permission would be given for establishment / expansion of industrial units where CETP is not in compliance. The CETP of Taloja MIDC is featuring in the list of non performing list.</p> <p>The investor is requesting for Consent to Establish.</p> <p>12.08.2016-IM decision:MPCB to consider the case in the next CC meeting. If the issue is unresolved the investor to be called for the next MAITRI Meeting. MIDC will confirm if CETP bypass can be arranged for the unit. MIDC also to include the CETP matter on the agenda of next board meeting</p> <p>29.08.2016- Department update: The matter to be taken up in the next CAC meeting.</p> <p>16-09-2016- IM decision: It was advised that since the unit is facing the issues due to non performance of the CETP they should make a presentation to NGT.</p>	It has been decided in the Committee Meeting of MPCB to present the cases having zero liquid discharge before NGT bench. The DC(I) suggested that the investor should also approach NGT separately in order to strengthen the MPCB case	Open
31	PDP Gas & Chemical Pvt Ltd.	Lote Ghanekhunt, Tal - Khed Dist.- Ratnagiri	Revenue Department	NOC (for storage of Anhydrous Ammonia)	01-03-2012	<p>Investor had applied for NOC from District Collector office, on 1st March 2012. The investor was informed in 2015 that he has to comply with NA permission for want of NOC. The NA permission is not given to the investor and hence, the issue is still pending.</p> <p>11.09.2015- Investor meeting decision: Once the issue of NA permission is resolved, revenue department to look into the matter</p> <p>31.10.2015- Investor update: investor has submitted NA permission required for further process to obtain NOC</p> <p>15.12.2015- Department update: collector has raised some inquiries since the application is made is 2012, hence a site visit will be made from collector office. Post which, Collector will decide further to issue the NOC</p> <p>20.12.2015- Department update- SDO has completed the site visit and submitted the site visit report to Dy. Tehsildar.</p> <p>01.02.2016- Department update: Dy Tehsildar has received the report. The site visit will commence in this week and they will update MAITRI on the same.</p> <p>08.03.2016- Department update: Investor to meet Tehsildar office.</p> <p>21.07.2016- Department update: The file is under process with SDO, Khed.</p> <p>08.08.2016- Department update: The file is forwarded to Tehsil office for compliance.</p> <p>12.08.2016-IM decision: The department to resolve the issue at the earliest, if not the concerned officer with whom the file is pending to attend the next investor meeting at MAITRI.</p> <p>03.09.2016- Investor Update: Investor has complied with the queries raised by SDO Office</p> <p>04-10-2016- Department Update: The file is under process with the Collector for the final Signature.</p>	As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed. As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
32	Polygamma Industries Pvt. Ltd	Plot no 59, Ajivali Khopoli-pen road,	Revenue Department	Building completion Certificate	22-09-2015	<p>Investor applied for Building completion Certificate to District Collector, Raigad. A letter was sent by the collector to Tehsildar, Khalapur and Town planning department asking their comment on 26.10.2015. However, reply not yet received from these two departments.</p> <p>27.05.2016- department update: Town planning department has made field visit. the report is awaited.</p> <p>08.06.2016- Department update: A report from TP dept. is forwarded to Tehsildar office.</p> <p>21.07.2016- Department Update: The investor to comply with relevant documents</p> <p>02.08.2016- Investor Update: The investor has complied with relevant documents and ADTP to do a field visit shortly(date yet to decide).</p> <p>19.08.2016-Investor Update: Investor had received another letter from Collector, Raigad for few more compliances</p> <p>16-09-2016: IM decision: Investor has submitted the requested compliances in MAITRI office, MAITRI to further send it to concerned department to take necessary action.</p> <p>30-09-2016- Field Visit: The Compliance had been submitted to Collector Office, Alibaug. The File will be further sent to Town planning office, Alibaug for document verification &amp; site inspection.</p>	<p>As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed.</p> <p>As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
33	Procat tech LLP	A-94, MIDC Phase 1, Dombivali East, Thane	MPCB	Consent to Operate	16-04-2015	<p>Application was submitted on 16.04.2015. Investor took over a part of the land and products from an existing company, which already had consent to operate. MPCB kept denying the CTE on various grounds even after investor applied for ZLD; received legal opinion from MPCB legal cell that the party should be granted the consent and; even after investor submitted a letter from MIDC stating that they have given permission for the project.</p> <p>Investor is claiming that the process does not involve any hazardous chemicals, it only involves inorganic salts and the effluent also contained easily separable inorganic salts of benign elements. Investor is proposing to manufacture catalysts which are very important for green processes, but not available to Indian companies because of its strategic importance.</p> <p>13.04.2016- IM Decision: SIO (I) to put up a note to PS (I) to intervene in this matter. DC (I) has requested Technical Advisor, MIDC for clarity over issue, as MIDC should issue permission to the unit as per high court order. The issue to be reviewed every week for updates from MIDC.</p> <p>11.5.2016: department update: The Consent was issued under Green Category which is not serving the purpose of the investor. MIDC has abolished the policy to issue NOC (as per TA's update).</p> <p>20.05.2016- IM decision: MPCB to share court order with MIDC and MIDC to give NOC to MPCB</p> <p>25.06.2016- MPCB update: MPCB has shared the court order to MIDC on 09.06.2016.</p> <p>05.07.2016- MIDC update: MIDC has written letter to Investor and MPCB that MIDC is not a competent authority to give any such NOC nor have any authority to judge performance of treatment of effluent generated by units.</p> <p>08.07.2016- IM Decision: The supreme court has stashed high court order- Hence, MPCB's request to obtain MIDC NOC is not required anymore. NGTs decision is prevailing that unit with ZLD should be granted consent to establish. MPCB to resolve the issue at earliest. MIDC has no role to play. Investor to share all support document with new nodal officer of MPCB.</p> <p>18.07.2016 - Department update: The issue was discussed in the CC meeting held on 18.07.2016 Minutes awaited. NGT's opinion (dated 29.07.2016) on the matter will also be considered by MPCB.</p> <p>12.08.2016-IM decision: The file under process with the legal wing, department to look into the matter and update MAITRI on the same. The Case to be taken up for CM's Meeting.</p> <p>16-09-2016: IM decision: State Government should go to court against the NGT order.</p> <p>06-10-2016- RM decision: According to the department, since this unit is a Zero Liquid Discharge, MPCB to consider the case in the next CAC meeting.</p>	It has been decided in the Committee Meeting of MPCB to present the cases having zero liquid discharge before NGT bench. The DC(I) suggested that the investor should also approach NGT separately in order to strengthen the MPCB case	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
34	Ravi dyeware	G10, 11, 12, 13/1, MIDC Taloja MIDC	MIDC	BCC extension	27-03-2015	<p>The investor is unable to complete the project in the time frame given by MIDC because of non issuance of Environment clearance by Env Department (on basis of PIL filed by NGT). Hence, Investor applied to RO, MIDC for grant of Time limit Extension for BCC which is still under consideration.</p> <p>05.07.2016 - MIDC update: File pending with Hon'ble Minister (Industries). The CEPT of Taloja is not working as confirmed by MIDC, Env Dept.</p> <p>12.08.2016-IM decision: MIDC will give free time limit extension as the delay is due to environment Clearance. MIDC to also take the case of "Free BCC extension for want of Environment Clearance" in the agenda of next board meeting.</p>	The application made by the investor was to the Minister. MAITRI to inform the investor to make an application to MIDC and share the copy of the same with MAITRI.	Open
35	Raymond Uco Denim Pvt. Ltd.	Plot No. C-4 Lohara, MIDC, Tal. & Dist.- Yavatmal	Forest Department	power	06-04-2015	<p>A 132 KV EHV substation has been sanctioned by the department but the implementation work for installation of this substation is progressing at a very slow pace</p> <p>13.08.2015- IM decision: A joint meeting to be organised by DI on 19th August 2015 with MSETCL and investor to resolve the issue. Minutes are awaited</p> <p>11.09.2015- Update from department: The supply line to this s/s is coming from Yavatmal s/s, where MSETCL is facing a land ROW issue. MSETCL to resolve the matter in consultation with MIDC for survey of the area and unutilised power connections, which can be diverted to Raymond unit for time being.</p> <p>08.01.2016- Field visit update- the work is pending for two different sections - 1. some portion of land is falling under forest land 2. some portion of land is encroached. MSETCL has written to Forest department and SDO, Revenue for action. According to Exe. Engineer, MSETCL the work will be completed by March 2016</p> <p>05.02.2016- Department update: Forest department, Yavatmal has referred the issue to Dy PCCF Nagpur. The encroachment issue pertaining to SDO is yet to be resolved.</p> <p>24.02.2016- MSETCL update: a conditional NOC from SDO is received and work is under progress. The file in Forest Dept. is forwarded to Jt Secy (Forest)</p> <p>11.03.2016- Forest Dept. update: For the NOC from Forest department the file is under process with PCCF. It would take 2-3 months to issue the NOC.</p> <p>08.07.2016- IM Decision: The file is under process with Additional PCCF (Central).</p> <p>04.08.2016- Department update: PCCF (State) to comply with relevant documents to PCCF (Central)</p> <p>06-10-2016 RM decision: The file is under process with Central (PCCF).</p>	The Stage 1 approval is done. After the compliances are done as mentioned in letter (FC-i/MH-33/2016-NGP/917 dated 03.10.2016) from MoEF to Revenue & Forest Department, Maharashtra stage -II approval would be provided	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
36	Rex Polyextrusion Pvt. Ltd.	E-12, Shirala MIDC Growth Centre, Sangli.	MIDC	Approach Road & BCC Extension	26-07-2012	<p>The investor informed MIDC that his plot is not accessible without a proper approach road. Due to this, the development work is not possible. Investor has obtained conditional building plan approval on 01.10.2014 that it will stand cancelled, if the construction work is not started within 12 months (i.e. 01.10.2015) from the date of issuance of this approval. Till date, approach road is not provided to the unit and hence, the investor could not start development work. He is requesting for an approach road and a free time limit extension for BCC.</p> <p>28.03.2016- MIDC update: The file is under process with CEO, MIDC                      12.04.2016- MIDC update: Tender work is under progress. The file for BCC extension is with Dy. CEO2                      18.05.2016- MIDC update- The note is submitted to Jt CEO                      05.07.2016- MIDC update: A report is awaited from CE, Pune                      16-09-2016- IM decision: MIDC is willing to provide the approach road and also time limit extension from the day the road is provided. MIDC to issue the letter to the investor and share the copy of the same with MAITRI. On receipt of the same MAITRI to close the case at the forum.                      06-10-2016- RM decision: MAITRI to share the draft DO letter with DC(I) to be sent to CEO, MIDC on long pending issues with the department.</p>	MIDC to look into the matter and update MAITRI on the same.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
37	Robo Silicon Private Limited	Khanav, Tal: Khalapur, Dist. Raigad.	Environment department	Environment Clearance	12-04-2013	<p>Investor initially submitted the application for Obtaining Environment Clearance on 12.04.2013 which was discussed in 75th, 82nd, 83rd, 96th and 104th SEAC meetings. However, the EC was not accorded to the unit. Lastly proposal has been discussed in the 95th SEIAA meeting on 12.01.2016 in which committee has recommended for reconsideration in SEAC1 meeting</p> <p>10.03.2016- Environment dept. update: Will be considered in ensuing SEAC-1 meeting as directed by SEIAA in its 95th meeting.</p> <p>11.03.2016- IM Decision: If the case is not taken up in SEAC1 meeting, then the investor to be called for the next Investor Meeting.</p> <p>29.03.2016 - Department has uploaded meeting agenda, which includes the case of this unit. Investor is informed for the same. Minutes are awaited.</p> <p>10.04.2016- Department update- According to minutes, SEAC 1 committee has requested MSRDC to provide the NOC.</p> <p>16.05.2016- Investor update: MSRDC yet to write a letter to Bombay IIT for conducting the survey at the plant location and preparing the report.</p> <p>18.05.2016- Investor update: MSRDC has written letter to IIT Bombay for conducting the survey. Further, the NOC from GSDA will be issued to the investor shortly.</p> <p>31.05.2016- MSRDC update: MSRDC has again asked IIT Bombay to conduct another survey, IIT Bombay has already submitted survey report of first survey.</p> <p>23.06.2016- Investor update: MSRDC has given the report of IIT Bombay (first report)- and NOC to investor, for submission to SEAC meeting. Investor has submitted the same.</p> <p>08.07.2016- Department update: The case to be taken up in the next SEAC meeting.</p> <p>15.07.2016- Investor update: The case was discussed in the SEAC-I meeting and the field visit was recommended to the unit.</p> <p>22.07.2016- Investor Update: The field visit was completed on 22.07.2016. and the case has been referred to the SEAC meeting scheduled on 05.08.2016.</p> <p>05.08.2016- Investor update: Investor to comply with report-as discussed in SEAC meeting.</p> <p>12.08.2016-IM decision: SEAC Committee is seeking clarity from GSDA on NOC by 15.08.2016 and the case to be taken up in the next SEAC meeting.</p> <p>01.09.2016-Department update: The proposal was considered in the SEAC- I meeting held on 24.08.2016. Minutes awaited</p> <p>16-09-2016- IM decision: Issue has been discussed in SEAC meeting and the committee has decided not to provide the consent as the neighbouring villages are eco sensitive villages. MAITRI to communicate same to the investor and close the case.</p> <p>20-09-2016- MAITRI has communicated to the investor that in 133rd SEAC I Meeting it has been decided not to provide the consent as the neighbouring villages are eco sensitive villages. Hence the case to be closed in the upcoming investor meeting.</p>	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
38	Ruchi Kagome Foods India Pvt Ltd.		Water Resources Department	Water Sanction	20-04-2016	<p>Investor has applied for the approval of lifting the water from Ozherkhed Dam with WRD, Nashik as the unit does not have a permanent source of water to meet the production requirements. On the above application Chief Engineer WRD, Nashik had written a letter to Hon'ble Secretary, WRD, Mantralaya with his comments on 20-04-2016 for further approval. However there is no action on the case.</p> <p>16-09-2016- IM decision: The file is under process with Secretary (Water Resources), the department to look into the matter and update the same to MAITRI</p> <p>06-10-2016- RM decision: A cabinet sub committee is proposed which would handle water quota sanction. The committee is yet to be convened.</p> <p>The issue to be represented at the CM Meeting.</p>	The water quota sanction would be finalised only after the sub committee is formed. However if the investor wants a temporary connection (1 year), the same can be applied to the water resources department	Open
39	Samartha Opto-Electropolymer Pvt. Ltd.	Survey No. 36/ I-B ,Near Chinchoti Gram Panchayat, Phansapur tarf Umate Village, Alibaug	Gram panchayat	NOC (power connection & start of activity)	10-04-2015	<p>The investor has purchased the land and building through Auction process (from official liquidator High court, Alibaug) in 2012. As per investor, delayed documents from High court resulted in delayed registration - in 2015.</p> <p>The investor has applied to Gram panchayat for its NOC to obtain power connection for the unit but till date, it has not been received by the unit. The investor has also sent reminder on 11.02.2016 to gram panchayat in this regards</p> <p>11.03.2016- IM decision: <u>The case to be presented for the CM meeting</u>, SICOM to visit the gram panchayat to expedite the issues.</p> <p>22-09-2016- Field Visit: A joint meeting to be scheduled between the Sarpanch, Investor &amp; RDD, Alibaug.</p>	MAITRI to follow up with the department to expedite the case.	Open
40	Satara Mega Food Park	1288/1, 1288/2, 1490/1 and 1490/2 Degaon, Tal. & Dist.. Satara	Water Resources Department	Water quota sanction	02-01-2015	<p>The investor is seeking permission to lift water from Urmodi river which is about 4 kms from the factory site.</p> <p>22.06.2016- WRD update: The file is forwarded to Chief Principal Secretary Finance</p> <p>08.07.2016- WRD update: It will be taken up in next cabinet</p> <p>12.08.2016-IM decision: The file has been forwarded to the cabinet on 19.07.2016</p> <p>The case to be referred for CM's meeting highlighting the process of water sanction (as each file is forwarded to cabinet individually)</p> <p>06-10-2016- RM decision: A cabinet sub committee is proposed which would handle water quota sanction. The committee is yet to be convened.</p> <p>The issue to be represented at the CM Meeting.</p>	The water quota sanction would be finalised only after the sub committee is formed. However if the investor wants a temporary connection (1 year), the same can be applied to the water resources department	Open



Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
41	Shekhar Opto-Electronics & polymer Pvt. Ltd. (Old name: Shekhar Glass Fiber Pvt. Ltd.)	C 35, MIDC Mahad, Raigad	MSEDCL	Power	19-01-2016	<p>The investor has purchased MIDC property from Auction process (by recovery officer, DRT and Official liquidator , Bombay High court) in January 2011. Investor has applied for power connection on 19.01.2016. MSEDCL has asked the investor to submit " no dues certificate" and " wiring completion-testing report". The previous unit has outstanding of INR 18 lakh with MSEDCL. The investor is seeking power connection without payment of dues left by previous owner</p> <p>11.03.2016- IM decision: <u>The case to be presented for the CM meeting</u>. The department to look into the matter to expedite the case.</p> <p>20.05.2016- IM decision: As policy related mater, MD MSEDLC to take decision on the issue or else it will be referred to CM. MAITRI to follow up with the department to resolve the case.</p> <p>24.06.2016- MSEDCL update: SE, Pen has shared a circular no 58 which states that new buyer has to pay the due amount of last 6 months. The investor is not ready to accept the same.</p> <p>08.07.2016- IM Decision: MSEDCL updated that the bill charged is only current bill exclusive of any arrears. It was suggested that investor should pay the 6 months bill under protest and start the production . MAITRI to pursue the case.</p> <p>12.08.2016-IM decision: Investor has agreed to settle the matter for Rs.1.33 Lakh (current bill for last 6 months exclusive of any arrears ) without submission of undertaking. MSEDCL to look into the matter and update MAITRI on the same.</p> <p>16-09-2016- IM decision: MSEDCL has requested to investor to pay pending arrears of last 6 months and submission of undertaking as per MSEDCL policy, to keep the policy uniform across consumers. MAITRI to inform the same to the investor and close the case.</p> <p>20-09-2016- MAITRI has informed the investor about department's stand and the case to be closed in the upcoming investor meeting.</p>	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
42	Shri Omtee Steel Pvt. Ltd.	Tadali MIDC	MPCB	Consent to Establish	17-03-2012	<p>The unit had not obtained consent to establish before starting the construction work and therefore has been issued show cause notice by MPCB seeking explanation. The unit wants to obtain Consent to Establish and Operate together and wants to know the solution to come out of this situation.</p> <p>Update from Regional Office, Nagpur: Till the time moratorium is not lifted, Industry cannot commence production.</p> <p>01.06.2016- Investor update: The moratorium is lifted and investor was asked to make fresh application. Investor has applied again.</p> <p>01.07.2016- Investor update: The file is submitted to Head office, MPCB after the filed visit made by MPCB. The investor has complied on 05.07.2016 as requested by MPCB</p> <p>08.08.2016- MPCB update: The file is under process at HO, MPCB</p> <p>12.08.2016-IM decision: Consent will be issued after submission of additional fees</p> <p>29.08.2016-Department Update: The case to be taken up in the next CC meeting</p> <p>06-10-2016- RM decision: The case to be taken up in the upcoming CC meeting.</p>	As informed by the department the file is under process at head office, MPCB and would be cleared in 2-3 days. MAITRI to take status update and inform the investor on the same	Open
43	Sindhudurg Mining	Sindhudurg	Industries & Mining Department	Extension of MOU	30-07-2012	<p>Application has been made for MOU extension for next five years in view of delay in obtaining Mining Lease. Investor has submitted application for renewal of MOU in 2012.</p> <p>August 2015- Update from the department: Application has been forwarded to State Government for approval.</p> <p>13.01.2016- Department update- the proposal will be referred to HPC</p> <p>17.05.2016- Department update- the proposal is being scrutinized</p> <p>31.08.2016- Department update-The presentation is scheduled on 02.09.2016 at PS(I) office.</p> <p>04-10-2016- Department update: The request of Extension of MOU is not within the purview of Mega Project Policy 2001 and hence the investor to make a fresh application.</p>	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
44	Solar Industries India Ltd.	Chakdoh, Katol	Forest Department	Diversion of Forest land	13-04-2013	<p>The investor submitted application for diversion of 87.97 Ha of forest land to comply with the safety zone requirement to manufacture defence explosives. The proposed forest land is not a part of the wildlife sanctuary nor a wildlife corridor. Some NGO and Wildlife Warden has raised objections. Their file is pending for approval with PCCF Nagpur since 20 January 2015.</p> <p>August 2015- Update from the department: Proposal under Forest (Conservation) Act for diversion of forest land has been processed for approval of Govt of Maharashtra. After approval of Govt of Maharashtra, the same will be forwarded to MoEF &amp; CC.</p> <p>23.09.2015- Investor update: File is with Minister (Forest), who will take views of the Mr. Bagrodia, MLC (the opponent) in some time</p> <p>01.10.2015- Update from Department: Proposal under Forest (Conservation) Act for diversion of forest land has been processed for approval of Govt of Maharashtra. After approval of Govt of Maharashtra, the same will be forwarded to MoEF &amp; CC.</p> <p>07.11.2015- department update: Minister had a meeting with opponent who has raised concerns about wildlife activities in 84 hectare area. A study of tiger activities in the said area is carried out with help of cameras by DCF. The report from PCCF will be completed in next 15-20 days.</p> <p>16.12.2015- Department update- PCCF report is received however the local MLA (Mr Sunil Kedar) has raised concerns about tiger habitat with MoEF.</p> <p>14.01.2016- Department update-A meeting was held by Forest Minister on 16.12.2015 at Nagpur with Mr. Kedar, MLA. It was agreed that restudy (of 7 days) will be done by involving Mr. Kedar in the proposed area by camera trap. Mr. Kedar wanted department to ascertain if company has done any encroachment on forest land and provide information about cattle kill in said area. All information's have been provided on 5/1/2016. However, restudy is yet to be started.</p> <p>29.06.2016- Department update: The re-study is done. the file is submitted to chief secy. The file is sent back to Forest department for queries.</p> <p>08.07.2016- IM Decision: The file is re-submitted to Chief Secretary for further action. MAITRI to follow up with the department to resolve the case.</p> <p>12.08.2016-IM decision: File is submitted to Honourable Minister of Forest. Forest Dept. to also call PS (Industries) in the next meeting with Honourable Minister of Forest with regards to this case.</p> <p>16-09-2016- IM decision: The case is under process with Minister (Forest) in order to a take a decision on the same.</p> <p>06-10-2016- RM decision: A meeting between Hon'ble Minister Forest and concerned MLAs is scheduled on 20th October 2016 to discuss on the issue.</p>	A meeting between Hon'ble Minister Forest and concerned MLAs is scheduled on 20th October 2016 to discuss on the issue.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
45	Sudarshan Jeans	Loni Devkar MIDC, Tal. Indapur, Dist.- Pune	MSETCL	Power Connection	01-09-2015	<p>The investor had made an application for HT connection with the total power requirement of 7MW against which the department has sanctioned 3.5MW and the remaining supply can be released to the unit only after commissioning of the 220KV EHV substation at Loni which is under progress. Currently, since MSEDCL has no additional capacity for this unit and the quality of power supplied from the current feeder is poor the investor is facing a major concern in production.</p> <p>08.07.2016- IM Decision: PS (Industries) is having a meeting with energy department on 12.07.2016. Investor to attend the same. MAITRI to coordinate for meeting and inform the investor.</p> <p>12.08.2016-IM decision: Sub station is ready but Pole erection is stuck due to right of way (37 kms line). The department to look into the matter and update MAITRI on the same. The case to be referred for CM's meeting highlighting the Right of way issues.</p> <p>16-09-2016: IM decision: 64 Poles has to be erected out of which department has submitted a proposal to SDO, Baramati on 03.08.2016 with regards to ROW problem on location no. 2 &amp; 5</p>	The department to look into the matter and update MAITRI on the same.	Open
46	Supreme Industries Ltd.	Gadegaon, Tal. Jamner, Dist.. Jalgaon	Municipal Corporation	Change of Land use	25-04-2016	<p>Investor is planning for an expansion of his existing project but no land is available in MIDC. The directors of the company own two plots adjoining to the existing unit and these plots require Industrial NA permission to start the work for expansion. The plots are 242/1, 242/2, 244/2+3, 4, 5.</p> <p>Plot 242/1 and 242/2 already has commercial NA permission and needs to be changed to industrial. (Pending with Commissioner)</p> <p>20.05.2016: Investor update: Investor met with Jalgaon Municipal commissioner and it has been informed to him that since the said plot is marked as residential zone as per the proposed development plan released by UDD. So as per section 37, Maharashtra Regional &amp; Town Planning Act 1966 - the permission from GOM is required. So investor has submitted an application to Development Commissioner on 20.05.2016.</p> <p>12.08.2016-IM decision: Since BTAL is withdrawn, permission of DI /DC is not required and accordingly DI to reply to the application made by the investor.</p> <p>06.09.2016-Department update: A letter is issued by Directorate of Industries stating that as per the Gr dated 01-01-2016 BTAL permission from Development Commissioner (Industries) is not required and the investor to further co-ordinate with Town Planning department</p> <p>03-10-2016- Investor Update: The Site inspection to be held shortly for the measurement of the land</p>	MAITRI to follow up with the department to expedite the case.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
47	Supreme Petrochemicals Ltd	Village Amdoshi, Wagnani Wakan - Roha Road, Taluka - Roha, Raigad, Maharashtra - 402106	Water resources department	Water agreement	04-11-2015	<p>The company is granted water quota (5 MLD) for 6 years from Chief Engineer, WRD on 03.11.2015 and is lifting water from Amba river. Investor has executed an agreement with WRD, Kolad for the same. A clause in the agreement says that "if the customer desires to reduce/increase the quota, then he has to execute a supplementary agreement with the same authority for 1 year period against the sanctioned quota". The unit now requires only 2 MLD and hence, they have submitted a supplementary agreement for signature, which is pending for execution. The draft agreement/proposal is forwarded to the EE, Kolad.</p> <p>08.09.2016- Department Update: A letter issued by Under Secretary, WRD Mantralaya on 31.08.2016 for agreement related documents to EE, Kolad.</p> <p>16-09-2016- IM decision: The department to look into the matter and resolve the issue within a week.</p> <p>06-10-2016- RM decision: The approval has been accorded as per investors request. MAITRI to collect the copy of the document and share the same with the investor.</p>	The issue was closed on 14-10-2016	Closed
48	Sustainable technologies Pvt. Ltd.	Kh no 146, PH no 7, Mouja - pilkapaar, Tehsil - kalmeshwar	Revenue department	Building plan Approval	10-03-2016	<p>Investor applied to Tehsil office to get the factory construction plan approval for his proposed biomass briquetting unit. However, no reply received from tehsil office till date.</p> <p>12.08.2016-IM decision: The department to resolve the issue at the earliest, if not the concerned officer with whom the file is pending to attend the next investor meeting at MAITRI.</p>	<p>As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed.</p> <p>As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.</p>	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
49	Swarovski Pvt. Ltd.	D-85 and 108, MIDC Ranjangaon Village, Koregaon, Shirur, Ranjangaon-412220	Directorate Of Industries	BCC Extension	18-11-2015	<p>The investor applied BCC time limit extension for plot no. D-85 which is in production since 2004. He has produced all relevant documents to prove the production date, yet the RO MIDC is asking for additional documents. According to the investor, if the penalty is levied for time limit extension than the project will not be viable.</p> <p>07.11.2015- Investor meeting decision: Dy. CEO MIDC to give a hearing to the investor on Monday 09.11.2015 at MIDC HO and take a decision on the same.</p> <p>17.11.2015- Investor update: Investor was asked to apply again at RO office, Pune. Investor has applied to the same</p> <p>24.12.2015- Investor update- the investor has applied for BCC on 15.12.2015 and has shared the copy to MAITRI</p> <p>04.01.2016 - MIDC update- Investor is asked to comply with certain document</p> <p>02.05.2016 Investor update - The investor has already complied with the relevant documents</p> <p>18.05.2016- MIDC update- The file is with Dy CEO2</p> <p>30.05.2016- Investor update: Investor has received demand note for BCC extension.</p> <p>08.07.2016- IM Decision: DI to certify the date of production on this plot and communicate the same to MIDC. Investor to provide necessary documentation.</p> <p>12.09.2016- Department update: the production date has been certified by Directorate of industries and MAITRI has forwarded the same to MIDC.</p> <p>16-09-2016- IM decision: Directorate of Industries to further investigate and provide the production date to MIDC at the earliest.</p> <p>30-09-2016- Investor Update: The field Visit has been completed by Jt. Director Industries in order to certify the production date.</p> <p>06-10-2016-RM decision: Department to issue a letter to the investor to prove the date of production failing to which the application for BCC may not be considered</p>	The department to look into the matter and update MAITRI on the same.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
50	Towell Engineering International LLP	Plot no A 27, 28,29 of Indapur MIDC	MIDC	Infrastructure	30-04-2016	<p>The unit is facing the following Infrastructural issues:</p> <p>a) The unit is connected with a 33 KV express feeder even than the unit is facing a lot of power Shutdown and Voltage fluctuation which is impacting the Machines and production as well.</p> <p>b) No Proper Internet Provider in MIDC.</p> <p>c) There is no Local Bus Service to MIDC from Indapur, which is 14 kms away.</p> <p>d) There is no Drinking water supply to MIDC. The water provided is not suitable for drinking as tested in the Laboratory by the investor.</p> <p>e) The Approach Road leading to the Main gate of the unit is under process since 1.5 years.</p> <p>05.07.2016- MIDC update: A letter has been given by MIDC to respective authorities. The case to be put on hold for 2 months.</p> <p>08.07.2016- IM Decision: The power is an issue since 2 years. PS (Ind) will take up the matter with energy department. <u>Approach road</u>- tender is in process, it will take 8 months. <u>Internet Service Provider</u> - MIDC has approached MTNL/BSNL. <u>Drinking water supply</u>- tender of water treatment plant will be issued soon. MIDC to look into matter to resolve the issue.</p> <p>06-10-2016- RM decision: MIDC updated that the tenders are floated for the infrastructural work. DC (I) instructed to close the issue once the work order get issues on the tender.</p>	MIDC to look into the matter and update MAITRI on the same.	Open
51	Towell Engineering International LLP		MSETCL	Power Connection	30-04-2016	<p>The unit is connected with a 33 KV express feeder even than the unit is facing a lot of power shutdown and Voltage fluctuation which is impacting the Machines and production as well.</p> <p>08.07.2016- IM Decision: The power is an issue since 2 years. PS (Ind) will take up the matter with energy department.</p> <p>16.09.2016- IM Decision: MAITRI to follow up with the department to resolve the case.</p> <p>30.09.2016- MSEDCL Update: Meeting was conducted by CE, Baramati zone, SE, Baramati circle with HT consumers 1) M/s Towell Engineering International LLP 2) M/s Anand Teknow Aids Engg. India Ltd. &amp; 3) M/s Sudarshan Jeans Pvt. Ltd. on dtd 29.9.16. Steps decided to relief the consumers: (i) Carry out the patrolling of line to avoid earth fault interruptions. (ii) Shifting of 3.11 MVA load of M/s Sudarshan Jeans Pvt, Ltd. on newly erected 33KV feeder emanating from Walchandnagar EHV s/stn, Work will be completed tentatively by 10-15 days. (iii) The load of M/s Anand Teknow varies from 55A to 2300A for 20 sec, relays at sub station are sensitive &amp; tripping occurs. Balancing of load &amp; providing automatic capacitor bank instead of manually operated capacitor bank will help to avoid trippings. d. Augmentation of power transformer at Indapur EHV s/stn from 25MVA to 50 MVA will be completed by Dec-2016.</p> <p>06-10-2016- RM decision: EHV substation work is in progress which is to be completed by February 2017.</p>	MAITRI to follow up with the department to expedite the case.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
52	Uttam Galva	Satarda, taluka - Sawantwadi, District - Sindhudurg, Maharashtra - 416514	UDD	Zone Conversion	29-08-2013	<p>Enhancement of Industrial area admeasuring 745 Hectares at villages Satarda &amp; Satose Taluka - Sawantwadi in the Regional plan of Sindhudurg District. The investor was informed that 40 hectares of land was having remarks from forest department hence, investor requested to delete 40 hectares and to issue remaining area as industrial zone -to UDD.</p> <p>13.08.2015- Update from forest department: Forest has sent remarks to UDD on 18th June 2015. File is under process with UDD.</p> <p>08.10.2015- Update from department: The file is yet to be put up with PS (UDD). There is no clarity on expected time frame for processing the file.</p> <p>07.11.2015- Forest department update: Forest department do not have any objection for other area.</p> <p>07.11.2015- Investor meeting decision: UDD to look into the matter and resolve the same.</p> <p>23.11.2015 - UDD update: The file is forwarded to Forest Department for remarks.</p> <p>12.01.2016- Forest department update- The department has received the file on 6.01.2016.</p> <p>14.01.2016- Forest department has sent remarks to UDD on 13.01.2016</p> <p>11.02.2016- Investor update: Investor is expected to meet UDD on 18/19 February 2016</p> <p>18.02.2016- Meeting update: In the meeting with UDD, Forest officials, Investor explained that although his land is falling in region under Kasturi Ranjan committee area, he is starting the project based on approval form MoEF as the unit has applied for it before Kasturi Ranjan committee report/ 2013. The investor was asked to submit the said approval of MoEF, contour survey, Slope analysis of +/-1.5 Mtr.</p> <p>22.02.2016- Investor update- Investor has shared MoEF approval for 1.5 T plant (Env Clr), expansion project approval (Env Clr), MoEF EAC Committee approval.</p> <p>30.03.2016- The file is with UDD. it is yet to be forwarded to Forest dept.</p> <p>21.06.2016- Field visit report- The file is forwarded to forest department.</p> <p>05.07.2016- Field visit report- The file is yet to be forwarded to Forest Department</p> <p>20.07.2016 - Field visit report: Forest Department has forwarded the file to UDD dated 19.07.2016 with their remarks for 49.92 Ha land. (File no. TPS-1914/CR.107-14/UD-12) However Forest dept. has not given remarks on remaining land under forest zone in sanctioned Regional plan.</p> <p>16-09-2016- IM decision: Jt. Director (UDD) has requested MAITRI to arrange a meeting with the investor to seek clarifications on the issue. The department to look into the matter to resolve resolve the case at the earliest.</p> <p>06-10-2016- RM decision: As the forest department has commented on the reserved forest but does not recognise the remaining land and without the comments of forest department UDD will not be able to proceed further with zone conversion. Hence the issue to be highlighted in the CM meeting.</p>	The demand note has been issued to the investor in order to make the required payments for Zone Conversion.	Open



Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
53	Vaishvik Foods Pvt Ltd	Gat No 340/1 & 308/A, A/P Wing, Taluka - Khandala	Revenue Department	Amendment in NA Permission & Building Completion Certificate	03-01-2015	<p>Investor has submitted application for amendment in NA permission and Building Completion Certificate for (change of warehouse to industrial purpose) at SDO office, Wai. The same is pending.</p> <p>Although Investor made an application in January 2015, the issue was taken up by SDO, Wai (now transferred) in August 2015 for unknown reasons, wherein, his letter mentions date of application as August 2015.</p> <p>The SDO had asked opinions from various departments like MPCB, Fire department, DISH and Dy Collector in August 2015, which, till date, are not received by the SDO office.</p> <p>27.11.2015- SDO update- SDO has written to all concerned department about status of the same. The department's comments are yet to respond on the same</p> <p>11.12.2015- Department update- Revenue has shared replies received in response to the written letters from Dy Collector office. Reply of MPCB, Fire and DISH are still awaited</p> <p>14.01.2016- Investor meeting decision: MAITRI to follow up with the department to expedite the case. MAITRI to share the history of the issue with DC(I).</p> <p>21.01.2016- SDO update- the replies have been received from concerned department and now file is pending with SDO.</p> <p>27.01.2016- Department update: SDO has asked for Provisional Fire NOC from the investor. Investor has paid the fees for Provisional fire NOC on 7th January 2016 and NOC is awaited from the fire dept. (30 days time line-standard)</p> <p>30.01.2016- Investor update: Investor has received provisional fire NOC and has shared the same with SDO. the file is under process with SDO</p> <p>03.03.2016- Investor update: Investor has received demand note to pay differential amount. Upon payment, the issue is expected to be resolved. Investor has paid it too. (15.03.2016)</p> <p>13.05.2016-Department update: The file is under process with SDO, Wai for the signature.</p> <p>23.06.2016- Department update: The investor needs to collect the amended copy of NA permission.</p> <p>The investor is awaiting both BCC and NA permission amendments. The amendments in BCC- File is submitted to SDO (Wai) for signature.</p> <p>12.08.2016-IM decision: The department to resolve the issue at the earliest, if not the concerned officer with whom the file is pending to attend the next investor meeting at MAITRI.</p> <p>01.09.2016-Field Visit Update: The investor to comply with relevant documents</p> <p>16-09-2016- IM decision: MAITRI to prepare a case studies whether the compliances requested by the department are uniform across the State and as per policy. Meanwhile SDO, Wai to resolve the case in a week's time</p> <p>27-09-2016- Department update: The amendments in the Building Completion Certificate has been issued. MAITRI has confirmed the same with the investor. Hence the case to be closed in the upcoming investor meeting</p>	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
54	M/s Bauli India Bakes & Sweets Pvt Ltd.	G-146/1, MIDC Baramati, Pune	MSEDCL	Power Connection	07-03-2016	<p>Investor made an application to Chief Engineer, Baramati for setting up sub-station nearby their plot and providing 5mw power supply by December 2016 to start the commercial production. Investor has also met with MIDC CEO for the power supply issue in which they have been informed that land is already allotted to MSEDCL for setting up a sub-station on 27th June 2016.</p> <p>16-09-2016- IM decision: MIDC has already released funds to MSEDCL to construct the sub station. MSEDCL has assured to finish the construction of the substation by February 2017</p> <p>06-10-2016- RM decision: According to MSEDCL, the funds approved by MIDC is not for building the substation but DC (I) suggested that the cost for the upcoming substation should be born by MSEDCL. Department to discuss the same with CMD, MSEDCL and get back.</p> <p>But the issues of funding the substation will be taken up in the CM meeting</p>	A letter has been issued by CEO MIDC to CMD, MSEDCL to carry out the work of the proposed sub station work from the funds provided for augmentation of sub stations	Open
55	Swaraj India Industries Ltd.	At.Nimbhore , Post.Survadi Tal-Phaltan, Dist-Satara	Directorate of Industries	stamp duty exemption certificate		<p>The Investor has made an application for Stamp Duty Exemption Certificate which is under process with the department</p> <p>30-09-2016- Department update: The stamp duty exemption certificate has been issued by the department and hence the case to be closed in the upcoming investor meeting.</p>	The issue was closed on 14-10-2016	Closed
56	SEEPZ Gems & Jewellery Manufacturers' Association	SEEPZ Service Centre, SEEPZ SEZ Andheri (East), Mumbai - 400 096	MPCB	Consent to Operate (Renewal)	27-05-2016	<p>According to the association, the consent to operate (renewal) is issued to the units with the condition "Without electroplating Activity" even though the SEEPZ-SEZ jewellery units have installed Effluent Treatment Plant in their units. Hence the association has made an application to consider the Consent to operate (Renewal) without the condition which is under process with the department.</p> <p>06-10-2016- RM decision: As per the Nodal officer MPCB a letter has been issued to the investor stating if the ETP is in place consent to operate would be renewed without any conditions. Department to share the letter copy with MAITRI.</p>	The letter is under process for the final signature of MS, MPCB.	Open
57	DFM Foods Limited	No.X-1,at Ranjangoan MIDC , Tal-Shirur, Dist.-Pune	MIDC	Transfer of plot	07-07-2016	<p>The investor has made an application to Regional Officer-1, MIDC, Pune for transfer of plot (16100 sq. mtrs) which is under process.</p> <p>29-09-2016- Investor Update: The file is under process at HO,MIDC, MUMBAI.</p>	As per the department the permission has been granted to the unit. MAITRI to connect with the department for the copy of the same and close the issue.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
58	Novozymes South Asia Pvt. Ltd	Patalganga, Pune	MPCB	Consent to Establish	05-08-2016	The investor has made an application for Consent to Establish which is still under process with your department. 30-09-2016- Department update: The consent has been accorded in the CAC meeting held on 16-09-2016. The case to be closed in the upcoming investor meeting	The issue was closed on 14-10-2016	Closed
59	Novozymes South Asia Pvt. Ltd	Patalganga, Pune	Environment Department	Environment Clearances	01-02-2016	The investor has made an application for environment clearance but according to the investor that this unit is in green category project and does not require Environment clearance. Department yet to revert on the application 30-09-2016- Investor update: According to MPCB the unit does not require environment clearance from the department, hence the investor does not want to pursue the case further. The case to be closed in the upcoming investor meeting	The issue was closed on 14-10-2016	Closed
60	Henkel		MIDC	Local Issues	28-07-2016	Investor is seeking information on Kurkumbh Natural Gas pipeline status from the department 06-10-2016- Review meeting decision: The information has been provided to the investor and hence the case to be closed in the upcoming investor meeting	The issue was closed on 14-10-2016	Closed
61	IndoSpace (KVR Industrial Park)		MIDC	BCC time Extension	28-09-2016	The Environment Clearance was delayed for 17 months due to which the BCC got delayed. For extension to time limit MIDC has levied a penalty. Investor has applied to MIDC for waiver of penalty	MIDC to look into the matter and update MAITRI on the same.	Open
62	IndoSpace (RKV Industrial Park)		MIDC	BCC time Extension	28-09-2016	The Environment Clearance was delayed for 17 months due to which the BCC got delayed. For extension to time limit MIDC has levied a penalty. Investor has applied to MIDC for waiver of penalty	MIDC to look into the matter and update MAITRI on the same.	Open
63	INDIA MEGA AGRO ANAJ LTD (Extraction)		MPCB	Consent to Establish	28-05-2016	The investor has submitted an application for consent to establish on 28-05-2016 and has not received any updated from the department till date. 06-10-2016- RM decision: As per the Nodal officer MPCB consent has been granted to the unit. MAITRI to connect with department to obtain the consent copy for closure of issue.	The issue was closed on 14-10-2016	Closed

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
64	INDIA MEGA AGRO ANAJ LTD (Extraction)		MPCB	Consent to Operate	24-11-2015	The investor has submitted an application for consent to establish on 24-11-2015 and has not received any updated from the department till date. 06-10-2016- RM decision: As per the Nodal officer MPCB file is under process with Head Office, MPCB.	The file is under process with head office, MPCB. The department to look into the matter and update MAITRI on the same	Open
65	INDIA MEGA AGRO ANAJ LTD		Excise Department	Molasses Licence	06-08-2016	The investor has made an application for granting of Molasses licence for increasing the production and application is still pending with the excise department and the investor has not received any update.	MAITRI to follow up with the department to expedite the case.	Open
66	Godrej & Boyce Mfg. Co. Ltd. (Phase II/ North block)	Village Vadval, Tambati, Ta. Khalapur	MPCB	Consent to Establish	12-08-2016	The investor has made an online application for consent to Establish and the reference number for the same is 0000002352. 06-10-2016 - RM decision: The case has been taken up in the CAC meeting, minutes awaited.	The case has been taken up in the CAC meeting, minutes awaited.	Open
67	Godrej & Boyce Mfg. Co. Ltd. (Phase I/ South block)	Village Vadval, Tambati, Ta. Khalapur	MPCB	Consent to Establish	12-08-2016	The Consent to Establish was granted by the department in the CAC meeting held on 08-06-2016 but the investor is still awaiting the copy of the consent. 06-10-2016- RM decision: Case has been considered in the CAC meeting held on 08th June 2016. Investor has to make compliance to get the consent copy.	Investor is yet to make compliances as asked by the department	on Hold
68	Ghatge Patil Industries Ltd (Plant - I)	Post Uchagaon, Tal. Karveer, Dist. Kolhapur	Directorate of Industries	Eligibility Certificate		Investor has already started commercial production and has made an application for Eligibility Certificate in 2015 which is still under process with the department.	The department to look into the matter and update MAITRI on the same.	Open
69	Jindal Polyfilm Ltd.	Mundegaon Tal. Igatpuri Dist. Nasik	MPCB	Consent to Operate (Renewal)		The investor has made an application for Consent to Operate (Renewal) which is still pending for approval. 06-10-2016- RM meeting: Investor to be called for a hearing with Member Secretary MPCB.	The hearing date is yet to be decided. The department to update MAITRI and investor once the date is decided.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
70	Sukrohi International Ltd (SIL)		Directorate of Industries	PSI	24-09-2016	The unit requires some clarification regarding policy / incentives / benefits for their Unit 03-10-2016- MAITRI has forwarded the query to JDI (PSI). But since this is related to policy/ subsidy level decision, MAITRI will not take up the case at the forum. To be closed in the next investor meeting	The issue was closed on 14-10-2016	Closed
71	Triveni Bialetti Industries P. Ltd.	at Kherdi	Home Ministry	Law & Judiciary	08-09-2016	Due to some of issues with the contract labour workmen Union, the company was not in operation more than 20 months i.e. since, Jan' 2015. Due to these problem the unit was not in a position to renew LPG Bulk storage licenses. After Re-opening the factory the investor had requested third party inspection to inspect facility and provide necessary certificate for renewal and also refused to accommodate Contract labourers. Immediately RPI leader using his local influence brought DSO -Mr Ramash narayan dalal to the factory and sealed LPG pipe line and collected the acknowledgement. An explanation for the default was asked to be submitted on or before 07.09.2016 to the DSO, and the same was complied by the investor along with necessary documents. On 09.09.2016 the investor was called to Kherdi police station for enquiry but on reaching the police station the investor was arrested immediately and an FIR was filed against him and then taken the court and got the order of 4 days police custody		Open
72	Elkay Chemicals Pvt Ltd	F-5, Lote-Parshuram MIDC, Taluka Khed, District Raigad	MIDC	Waiver BCC Extension Charges	14-09-2016	Investor has purchased plot no. F-5 in Lote-Parshuram MIDC, Taluka Khed, District Raigad from M/s Star Chemicals (Bombay) Pvt Ltd. in August 2011 to implement Specialty Silicone's project. Thereafter, It took them more than 4 years to get the environment clearance (Sept 2015) because of reasons such as the Western Ghat Biodiversity Report (Madhav Gadgil Committee), High Court cases by NGO's. Finally Investor has obtained the Consent to Establish from MPCB and Building Plan Approval from MIDC in February 2016 & July 2016 respectively. However Building completion period granted by MIDC has got expired on 24th July 2016 because of which investor is seeking BCC extension period without any charges.	Investor to Meet Dy. CEO, MODC or Jt. CEO, MIDC and make a representation of the case. The department to take the decision on BCC extension in next 15 days and update MAITRI on the same.	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
73	Givaudan India Pvt. Ltd.	Shirpur	Directorate Of Industries	Package Scheme of Incentives	08-09-2016	As per the instruction from Industries Department Investor has made an application to avail state incentives under PSI-2013 on 09th September 2016 through online. However, in order to avoid a confusion at a later stage, they want clarification about the eligibility under the PSI 2013 for their unit.	Due to unavailability of infrastructure the physical possession of the plot was obtained in 2015 and hence Directorate of Industries to refer the case to MIDC. MIDC to reply within 2 weeks with the inputs	Open
74	Alfa Laval India Ltd (Relocation & Expansion)	Shirwal	Water Resources Department	Water quota sanction	03-04-2014	The Water lifting permission is awaited from the department 06-10-2016- RM decision: A cabinet sub committee is proposed which would handle water quota sanction. The committee is yet to be convened. The issue to be represented at the CM Meeting. 14-10-2016 - As per the update from department investor can make an application for temporary water connection.	The water quota sanction would be finalised only after the sub committee is formed. However if the investor wants a temporary connection (1 year), the same can be applied to the water resources department	Open
75	Alfa Laval India Ltd (Relocation & Expansion)	Shirwal	Revenue Department	Building Plan Approval	13-05-2016	The approval to revised Building Plan Approval is under process with collector, Satara. 14.10.2016 - Department updated : As per instruction from Development Commissioner of Industries, the investor needs to meet the district collector regarding there application.	DC(I) has spoken to the collector, Satara with regards to this case and informed the investor to have a meeting with District Collector to speed up the process and update MAITRI about the same	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
76	Valvoline Cummins Pvt.	Plot no. g-3 Additional Ambernath, MIDC phase II, Ambernath, 421506	MPCB	Consent to Establish	07-04-2016	The investor has made an application for Consent to Establish and the case was discussed in the CAC meeting held on 08th July 2016 but the consent was not approved due to the non performance of CETP. A letter has been issued by MPCB on 21st September 2015 stating that "With regards to the orders issued by NGT and High court the board has decided not to consider expansion/establishment of the industrial units in the area of non performance of CETP's except units with zero Liquid Discharge and no pollution potential". Since this unit has no pollution potential according to the investor, he is requesting the department to consider the consent.	It has been decided in the Committee Meeting of MPCB to present the cases having zero liquid discharge before NGT bench. The DC(I) suggested that the investor should also approach NGT separately in order to strengthen the MPCB case	Open
77	Balaji Amines Ltd	PLOT NO. E-7 & 8, CHINCHOLI M.I.D.C., TQ-MOHOL, DIST. SOLAPUR	MOEF	Environment Clearance	01-12-2015	Solapur is notified as eco sensitive area due to which the investor needs to obtain the environment clearance from MOEF which is still under process with the central government	Investor to write a letter to Principal Secretary (Forest) with the copy of the same to PS(I) & DC(I) in order to fix the boundaries of eco sensitive zone. MAITRI to share a draft DO letter on behalf of DC(I) to be sent to PS(Forest) to expedite the matter. Forest department also to update the investor on the progress of demarcation of eco sensitive zone	Open

Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell

S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
78	Balaji Speciality Chemicals Pvt. Ltd.	PLOT NO. E-8/1, CHINCHOLI M.I.D.C., TO-MOHOL, DIST. SOLAPUR	MOEF	Environment Clearance	15-09-2016	Solapur is notified as eco sensitive area due to which the investor needs to obtain the environment clearance from MOEF which is still under process with the central government	Investor to write a letter to Principal Secretary (Forest) with the copy of the same to PS(I) & DC(I) in order to fix the boundaries of eco sensitive zone. MAITRI to share a draft DO letter on behalf of DC(I) to be sent to PS(Forest) to expedite the matter. Forest department also to update the investor on the progress of demarcation of eco sensitive zone	Open
79	Monginis Foods Pvt. Ltd.	Tal. Hatkanangale, Dist. Kolhapur	Revenue Department	NA Permission	03-05-2016	The investor has made an application for NA permission for plot no. 4 survey no. 302 in Hatkanangale which is still under process with the department	As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed. As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.	Open



Minutes of 24th Investor Meeting - 14th October 2016 at Investor Facilitation Cell								
S. No	Name of the Company	Location	Department	Name of the Service	Application date	Issue description and chronology	Decision- MAITRI investor meeting	Issue Status
80	Monginis Foods Pvt. Ltd.	Tal. Hatkanangale, Dist. Kolhapur	Directorate of Industries	Amendments in Eligibility Certificate	20-02-2016	The investor had obtain the eligibility certificate on 27th May 2016, however the investment considered in the eligibility certificate is Rs. 174.05 lakhs instead of Rs. 790 lakhs. When investor sought clarification from the General Manager, DIC Kolhapur he was informed that investment in building was not considered as the plan was approved by Gram Panchayat who is not a competent authority to do so.	The file to be forwarded to State Government (Industries department) in order to take required decision.	Open
81	Highness Engineering Corporation	Wada	Revenue Department	Transfer of Plot On 7/12 Extract	02-04-2016	Highness Engineering had purchased 3 acres plot bearing Gut number 329, Taluka Wada, District Palghar on 22nd June 2007 for the bonafide industrial use. Subsequently, they have made an application on 25th June 2007 to Talati, Khanivali for the transfer of name in 7/12 extract which has been rejected by Circle Officer, Kanchad due to remarks mentioned "prohibition order 274/37" (Other Rights) in existing 7/12 extract.	As the Nodal officer for MAITRI was not present for the meeting, the issue was not discussed. As discussed in the MAITRI meeting held on 20.05.2016, MAITRI to prepare the list of all the issues and share it with DC(I) to be sent to PS(Revenue) for further action.	Open