			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
1	Mercedes Benz Ltd.	Pune	DI	PSI	Consideration of payment to machinery suppliers and other contractors after stipulated date for investment	Response received from DI: Govt / DI to get reasons for delay in payments after completion of investment period from the investor.	OPEN
2	Universal Construction Machinery and Equipment Pvt.Ltd.	Satara	DI	PSI	Capitalization issue - while machinery was ordered earlier and payment done within time, capitalization has come into effect, delayed by 3 days and is having huge impact of 1.5 Cr which is getting excluded from their total investment amount	Response received from DI: Case has been approved by the department. In view of the delay in obtaining Zone Change Approval, investor has been issued investment period extension till 31-03- 2012.	CLOSED
3	Garware Polyester Ltd	Aurangabad	DI	Package Scheme of Incentives	The refund for Octroi under Package Scheme of Incentives 1993 is pending for approval	Response received from DI: Decision will be taken as per the Policy(PSI 1993)	OPEN
4	Shri Gurudatt Sugars Ltd	Takaliwadi	DI	Package Scheme of Incentives	The application to avail incentive under PSI 1993 is pending for approval.	Response received from DI: Decision will be taken as per the Policy(PSI 1993)	OPEN
5	Varroc Engineering Pvt. Ltd.	Aurangabad	DI	PSI	The unit has started its commercial production from 01-04-2014 and as per the IPS, EC can be obtained within the 3 years of start of production. Therefore ,the applicant has requested to revise the IPS period w.e.f 01-04- 2016 for the next seven years.	The government resolution to this effect has been issued by Industries Department. DI has issued the addenda for date of effect of EC from 01.04.2016.	CLOSED

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
6	Pune High Tech infra Engineering Pvt Ltd.	Satara	DI	BTAL permission	Investor has submitted application for BTAL permission extension on 4 December 2014 to DC (Ind). Investor has to comply with certain documents submission.	BTAL permission has been issued by the Department Information received from the Investor- The investor has confirmed and shared the copy of the BTAL permission obtained from DI.	CLOSED
7	Pearls Sana Infrastructures Developers	Thane	DI	BTAL permission	Investor applied for Purchase Permissions to Development Commissioner (Industries), Maharashtra u/s. 63 (1) A (ii) of BTAL Act, 1948 for the purpose of the Land Acquisition for the setting up of "Industrial Park". over admeasuring area 202.50 Acre on 25th April 2014	BTAL permission has been issued by the Department	CLOSED
8	Crown Rubber	Pune	DI	Renewal of Factory Act License	The applicant has applied for renewal of Factory Act license on 4 April 2013 which was pending for two long years. The licence has now been renewed vide license number 1244245	Renewed license has been issued to the investor	CLOSED
	Universal Construction Machinery and Equipment Pvt.Ltd.	Satara	DI	IPS	Capitalization issue - while machinery was ordered earlier and payment done within time, capitalization has come into effect, delayed by 3 days and is having huge impact of 1.5 Cr which is getting excluded from their total investment amount	Approval has been accorded to the investor. MAITRI has shared the scanned copy of the approval with the Investor	CLOSED

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
10	Rex Polyextrusion Pvt. Ltd.	Sangli	DI	BTAL Permission	Under Tenancy Act, 2% of cess should have been levied on the investor. But the department has collected 50% of cess amounting to Rs. 3,19,620/-	If the land is class 2, amount has to be paid by the seller; given the investor is a buyer, he is not liable to pay this amount. DI to look into the matter.	OPEN				
	Bhumi Cottex Industry Pvt Ltd.	Jalna	DI/Other issues	Infrastructure	 Approach road to factory is required Water requirement is being fulfilled by private sources such as water tankers etc Train services from inland port, Maliwada, Aurangabad 	Investor to submit an application with regards to the road, water and other issues to DI. Investor to make an application shortly.	ON HOLD				
	Bhumi Cottex Industry Pvt Ltd.	Jalna		Incentive under VKUGY	The unit has completed exports worth INR 19.16 cr. since FY 2013. But, they are not able to increase their exports because of 7 files related to Vishesh Krishi Upaj Gramodyog Yojana (VKUGY), which are pending with DGFT. Matter has been put up at DGFT Pune as well as DGFT Delhi	Response received from Investor: Investor confirmed that the issue is now pending with DGFT Delhi. It was discussed in the meeting that the issue is pertaining to Central Government. Therefore to be closed at MAITRI	CLOSED				

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
13	VHM Industries Limited	Nagpur	DISH	Factory Layout Plan	The investor has made an application for factory Layout Plan which is still pending	Response received from DISH Nashik: The Investor to make compliance vis-a-vis conditions mentioned in approved factory plan. Information received from the Investor: Compliance of certain documents submission to the department will be done shortly.	ON HOLD
14	Spak Surfactants Pvt Ltd	Ratnagiri	Environment Department	Environment Clearance	The SEAC committee has directed to conduct public hearing even though the project is in MIDC area of Lote-Parshurman ,which is a declared chemicals zone. This MIDC came into existence in year 1978 which is much before the EC 2006 act.	Response received from Environment Department- Proposal has been recommended by SEAC and will be considered in SEIAA on 18th March 2015	OPEN
15	Bhagwati Ferro Metal Private Ltd.	Nashik	Environment Department	Environment Clearance	The investor has applied for Environment Clearance since 17th Feb 2012 and is yet to receive the clearance	Response received from Environment Department- EC has been accorded to the unit Information received from the investor Investor confirmed that they have seen it online that the EC has been accorded to the unit and the Case needs to be closed.	CLOSED

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
16	Kirloskar Oil Engines	Kolhapur	Environment Department	Environment Clearance	The applicant has submitted an application for obtaining Environment Clearance with Environment Department.	Response received from Environment Department- Proposal is with SEAC1. PS (Ind) spoke to PS(Environment) during the meeting -all the applications which does not require EC in view of notification for Industrial sheds issued by MoEF to be returned to the investors immediately.	ON HOLD				
17	Vedant Re-rolls Pvt Ltd	Jalna	Environment Department	Environment Clearance	Applied for EC with environment department in December; Hearing is yet to be done.	Response received from Environment Department- ToR has been approved by SEAC1 and EIA is awaited	OPEN				
18	Mahalaxmi Ingot's Deoli- Wardha	Wardha	Environment Department	Environment Clearance	Investor has applied for EC; but has not been processed; the investor requesting for the same to be expedited.	Investor has already submitted an application to Environment Department. And is awaiting his application to be reviewed and discussed in SEAC meeting. Investor to share the details with PS(Ind) on the same to expedite the process. Response received from Environment Department- The SEAC has considered the proposal in 62nd meeting. Proposal will be considered in the next SEAC meeting in April 2015	OPEN				

Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status			
19	MITC Rolling Mills Pvt Ltd.	Nashik	Environment Department	Environment Clearance	Application for obtaining Environment Clearance is pending with Environment Department.	Response received from Environment Department-Proposal recommended by SEAC and will be considered in SEIAA on 19th March 2015	OPEN			
20	India Mega Ana Agro Pvt Ltd	Kushner, MIDC, Nanded	Excise Department	license to buy Molasses	Investor has not received the license to use molasses for their new Cattle and Poultry feed project. Applicant has submitted all the required documents to the concerned department on 15- 11-2014 and is still awaiting for the necessary approval	Response received from the Investor: Investor has to submit NOC from Pashtu Samvardhan Department to Excise Department, Nanded. After which Excise Department Nanded will process investor's application for obtaining license to buy molasses.	OPEN			
21	Maharashtra Breweries Ltd	Nashik	Excise Department		Application for obtaining "License to construct and run a brewery to manufacture beer" is submitted to State Excise Department for approval.	DI to write a letter to State Excise Department to nominate a nodal officer for the next meeting. Response received from the Department: The application is sent to the Regional office for scrutiny. MAITRI connected with the regional office but the RO office has not received the application. MAITRI has forwarded the scanned copy of the application to RO Nashik.	OPEN			

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
22	Deccan Sugar	Yavatmal	Excise Department	Grant of License	Land ownership issue has been resolved and the investor has submitted the relevant supporting documents to the department. Investor's application for grant of license to use molasses is pending with the department.	Excise Department to look in to the matter	OPEN				
23	BHEL	Bhandara	Forest Department	Forest NOC	During land rate negotiation process with revenue Dept. Forest has clarified vide letter: 316/428/11-12, dtd. 13.2.12 that the BHEL's land is not in possession of Forest & the provisions of Forest Act -1980 are not applicable to the said land. Accordingly BHEL went ahead & purchased land at sakoli. However, Forest department has subsequently written a letter vide ref. 316/264/2013-14, dtd. 21.9.2013 asking BHEL to obtain permission for construction from Forest as the land falls within 10kms. Of Koka & New Nagzira wild life sanctuary and declared as ESZ. Since the land was finalized & purchased before the declaration of the Koka & New Nagzira Sanctuary, therefore the investor opines that the rules of 10kms ESZ should not be applicable	Investor has already submitted an application to MPCB to eliminate the conditional clause of obtaining EC in view of the MOEF notification with regards to the built up area for industrial sheds. MPCB to confirm the applicability of EC to BHEL.	ON HOLD				

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
24	BHEL	Bhandara	Forest Department	Forest NOC		Response received from Forest Department: Permission has been accorded to the investor	CLOSED					
25	Ultratech Cement Ltd.	Awarpur Cement- Chandrapur	Forest Department	NOC for forest Department	The application for obtaining NOC from forest department has been submitted to Dy Conservator of Forest, Chandrapur on 18-2- 2014.	Information received from the investor: Investor has already connected with the Regional Forest Department with regards to this issue and the matter is resolved.	OPEN					

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
26	Solar Industries India Ltd.	Nagpur	Forest Department	Diversion of Forest land	The investor submitted application for diversion of 87.97 Ha of forest land on 13 April 2013, to comply with the safety zone requirement to manufacture defence explosives. The proposed forest land is not a part of the wildlife sanctuary nor a wildlife corridor. Some NGO and Wildlife Warden has raised objections. Their file is pending for approval with PCCF Nagpur since 20 January 2015.	Investor to meet Secretary, Forest -(Revenue and Forest Department) on 13 March in Mantralaya. MAITRI to take an update on the issue. This issue will be discussed in the Chief Secretary meeting as well. Information received from the Investor- As per the meeting with the Secretary of forest department in Mantralaya on 13th March 2015, the investor to comply with certain documents submissions. The concerned department to inform MAITRI on the same.	OPEN
27	Sindhudurg Mining	Sindhudurg	Industries & Mining Department	Extension of MOU	Application has been made for MOU extension for next five years in view of delay in obtaining Mining Lease. Investor has submitted application for renewal of MOU in 2012.	Industries Department to look into the matter	OPEN
28	Bhagwati Ferro Metal Private Ltd.	Nashik	Industries & Mining Department	Mega Project Status	The investor is requesting for Mega status qualifying criteria to be changed from investment basis to employment basis (this due to recession in the market and the effect that it had on steel industry). They are also requesting for extension of the eligibility period by 3 years	Response from received from Industries Department: The letter of approval has been issued. Information received from the Investor- The said approval is received.	CLOSED

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	eetings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
29	Ambuja Cement	Chandrapur	Industries & Mining Department	Grant of Mining Lease	For successful implementation of expansion project, grant of Mining Lease at Ekodi, Nandgaon, Bhoyegaon is required . Even though they were the first applicant, the allotment was done to some other corporate. Revised application was filed and currently it has been sent back by Mines Tribunal to GoM for reconsideration and passing a speaking order.	Response from received from Industries Department: The mining lease is now to be allotted by way of open auction, awaiting the rules to be framed by GOI	CLOSED
30	Ashapura Mincham Pvt Limited	Ratnagiri	Industries & Mining Department	Grant of Mining Lease	Raw Material availability and site for plant installation have already been identified. Application for Land and Raw Material Lease has been submitted. Once the lease is obtained further processes will be started.	Response from received from Industries Department: The mining lease is now to be allotted by way of open auction, awaiting the rules to be framed by GOI	CLOSED
31	Grace Industries Ltd.	Chandrapur	Industries & Mining Department	Mega Project- Investment period extension	Due to the moratorium imposed in the MIDC region of Tadali, Chandrapur, MoEF has denied permission for making any investments in the expansion project. In view of the situation, the applicant is requesting for the extension of investment period of their mega project.	The application is to be processed by Industries department. Industries department to update MAITRI once the application is processed; MAITRI to update the investor accordingly. Information received from the Investor- Investor made a fresh application on 1st March 2015 for the investment period extension and which is still pending with the department. Investor to share the scanned copies with MAITRI	OPEN

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
32	Laurel	Dhule	Industries & Mining Department	Mega Project MOU document revision		Response received from Industries Department: The companies request for change in name is not valid, letter has been issued to submit proof of registration at registrar of company	CLOSED
33	Uttam Galva	Sindhudurg	Industries & Mining Department	PSI		Investor has had a meeting with Industries Department with regards to this. Investor to make an application for extension of investment, 6 months prior to the date of the existing term, which is ending on January 2016	ON HOLD
34	Jalna Siddhivinayak Alloys Pvt Ltd.	Chandrapur	Industries & Mining Department		Application for relocation of mega unit from Bhadravati to Jalna has been submitted to Industries Department.	This issue will be discussed in the next High Power Committee (HPC) meeting	OPEN
35	Reliance Cement Co.Pvt Ltd	Yavatmal	Industries & Mining Department	Mining lease (ML)	The execution of the plant is awaiting permission for execution of limestone mining lease (ML).	Industries Department is awaiting ordinance from Government of India. Final decision can be taken once ordinance is passed by Gol.	ON HOLD

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
36	Reliance Cement Co.Pvt Ltd	Yavatmal	Industries & Mining Department	Extension of investment period	Request for extension of investment period for another 5 years. Request is raised in view of delay in obtaining mining lease.	Investor's request for time investment period extension will considered in view of delay in grant of mining lease, which is still pending. Investor to submit an application to Industries Department once the final decision is taken on the mining lease issue.	ON HOLD				
37	Reliance Cement Co.Pvt Ltd	Nagpur	Industries & Mining Department	Extension of investment period	Request for extension of investment period for another 5 years. Request is raised in view of delay in obtaining mining lease.	Investor's request for investment period extension will considered in view of delay in grant of mining lease, which is still pending. Investor to submit an application to Industries Department once the final decision is taken on the mining lease issue.	ON HOLD				
38	India Mega Anaj Agro Pvt Ltd	Krushnur, MIDC, Nanded	Industries & Mining Department	Mega Project	The investor is requesting for investment period extension for investment in Mega Project	Department to update MAITRI Information received from the Investor- Investor has made an application for the investment period extension to the concerned department. Investor to share the scanned copies with MAITRI	ON HOLD				

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
39	Sindhudurg Mining	Sindhudurg	Industries & Mining Department	Execution of Mining Lease	Investor have reduced lease area from 386.99 Hect to 99.43 Hect. To comply with the Central Government guidelines. And now awaiting the order from the state government to execute the Mining Lease	MAITRI to connect with the investor and get a copy of 5(1) approval obtained from the Central Government. If the approval has been granted by the Central Government the relevant documents to be forwarded to Industries Department for taking necessary action.	OPEN
40	Pune High Tech infra Engineering Pvt Ltd.	Satara	Industries & Mining Department	Integrated Industrial Area application	Investor has submitted application for developing integrated Industrial Area (IIA) on 17 January 2014 to Director of Town Planning Department Pune. The said application is still pending for approval.	Information received from the Investor- Investor made a fresh application to obtain IIA notification on 25th March 2015 as the investor has obtained the BTAL permission.	ON HOLD
41	Laurel Wires Ltd.	Dhule	Industries & Mining Department	Change in Mega project status	Investor was allotted land in different locations within the same MIDC and therefore the investor cannot function as the mega project in the already allotted land. The investor is requesting to convert their existing project to non mega status and calculate the investments made till now as eligible investment and incentives be given as applicable under PSI 2013.	Investor has made the application as suggested by PS(Ind). Industries Department to update MAITRI. (PS(Ind) suggested investor that both units combined would be considered as a mega unit, and the employment criteria will be considered as per the PSI 2007 i.e 250. The time extension can be provided to the unit to achieve the same)	OPEN

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
42	Renaissance Indus Infra Ltd	Thane	Industries & Mining Department/ MIDC	Application related to Joint venture Development of Industrial	Investor submitted an application on 6 January 2014 for approval of joint venture development of Industrial Park with MIDC under the policy for development of Integrated Industrial Areas with MIDC under the policy for development of Integrated Industrial Areas of the Maharashtra Industrial Policy 2013 and it is still pending.	MIDC to take decision once the IIA is notified by Industries Department	ON HOLD
43	Pearls Sana Infrastructures Developers	Thane	Industries & Mining Department/ MIDC	Project as Integrated Industrial Area under the Maharashtra	Investor applied to the CEO (MIDC) for the Integrated Industrial Area Declaration on dated 24th January, 2014. The MIDC Steering committee has been appointed and discuss the proposed IIA Project & have Kept on Hold until Acquisition of Land by Investor.	MIDC to take decision once the IIA is notified by Industries Department	ON HOLD
44	Killick Paints	Nashik	Industries and Mining Department	Permission for change of manufacturing activities	Investor has submitted an application to obtain permission for change in manufacturing activity for their existing four SME units. The application was submitted on 31 October 2013, which is still pending for approval	DI has asked for a report from WMDC. Final decision to be taken by DI once this report is received from WMDC.	OPEN

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
45	Vile Bhagad MIDC Plot Holder's association	Raigad	Industries and Mining Department/ MIDC	Extension of time limits for developing the plots	Investors requested for extension of time limit for developing the plots on the 45 meter wide road at Vile-Bhagad MIDC which are classified as Phase 1 without imposing any penalty. The request has been made in view of the absence of water and electricity connection.	The association is concerned about the infrastructure development in the area. MIDC to consider association's application favourably.	OPEN
46	Godrej & Boyce Mfg. Co. Ltd.	Raigad	Labour Department	Labour Dues	Investor to make an application but investor has been asked to issue public notice, even though all the labour dues have been cleared	Response received from Labour department: Investor to make an application to Labour Commissioner for issue of Labour dues NOC.	ON HOLD
47	Precision Camshafts Ltd	Solapur	Labour Department	Labour Cess refund	As per MIDC Circular no CE(HQ)/08/of 2013 dtd. 11-03-2013, labour cess is not applicable to the investor. The applicant has already paid the labour cess to labour department. In view of the above mentioned circular, investor is requesting for refund of amount paid by them. Their application to obtain refund of labour cess is pending with the department since February 2014.	MIDC to review the circular and provide inputs in this matter. Response received from Labour Department: The labour cess was charged correctly to the unit and will not be refunded as the unit does not come under the factory license act. Information received from the Investor: The investor wants to represent the case to the department again	OPEN

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	eetings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
48	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL)	Pune	Labour Department	Labour Registration	Application for addition and deletion of Contractor in Certificate of Registration PN-38 under Contract Labour (R&A), 1970 is pending for approval since last 3 years.	Information received from the Investor- The investor has obtained the labour registration certificate.	CLOSED
49	Kirloskar Oil Engines	Kolhapur	MIDC	MIDC	Building completion certificate for Phase III is pending for approval.	Response received from MIDC: BCC has been issued to the unit on 23 March 2015 Information received from the Investor- Investor confirmed and shared the scanned copy of OC that the unit have received on 31st March 2015 and the issue needs to be closed.	CLOSED
50	BHEL	Bhandara	MIDC	Land	Acquisition under 33(3) for survey No. 58 (Area0.15H.R.)at Village Mundipar, Sakoli: This survey No. which is inside the plant area could not be acquired till date despite of several attempts of Revenue Dept. On this issue, SDO, Sakoli requested MIDC to give permission for acquiring it under 33(3) vide their letter Ref. 326/2014, dtd. 9.7.2014 & MIDC, Nagpur has also written a letter to MIDC, Mumbai vide Ref. 400/2014, dtd. 9.7.2014 to obtain permission from GoM. However matter is still pending with HO, MIDC, Mumbai.	Response received from MIDC: MIDC has submitted the proposal for compulsory acquisition to Industries Department.	OPEN

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
51	Lenzing Modi Fibers Limited	Raigad	MIDC	Land	Applicant has been intimated by MIDC with regards to the payment of the additional premium for not completing the building construction and starting the production within the stipulated period of three years from the date when the possession of land was given to the applicant.	Response received from MIDC - There is no provision for waiver of charges- Issue was discussed in the meeting that MIDC should reconsider the issue in the board meeting	OPEN				
52	Roopam Industries Pvt. Ltd	Jalna (Ambad Mini Industrial Area)	MIDC	Land Allotment	The offer letter has been rolled out to the investor. The EMD has been paid by the Investor-possession of land is yet not given to the investor.	Response received from MIDC: Possession of the land has been given to the Investor.	CLOSED				
53	Jalna Siddhivinayak Alloys Pvt Ltd.	Jalna	MIDC	Possession of land	Partial payment of 50% of the amount mentioned in the offer letter has been made towards land premium. However, the allotted land does not have required infrastructure facility such as approach road, availability of water and electricity. The applicant is requesting for time extension for payment of the remaining amount towards land premium.	The infrastructure development work has started. Time extension will be considered by Industries Department. MIDC to respond to the Investor and mark a copy to MAITRI. Information received from the Investor- Investor made an application for the investment period extension with the concerned department. Investor to share the scanned copies with MAITRI	OPEN				

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
54	Maharashtra Mechanical Engineers Association	Ahmednagar	MIDC	Proposal for IT park	The applicant had made an application to Regional Officer, MIDC Nashik on 13 January, 2014, for starting the IT park at Ahmednagar, which is not being used since the year 2000.	The investor to take part in the auction that is to be held in next 15 days	OPEN
55	Cummins Technologies India Itd.	Pune	MIDC	Road Layout	Revised layout map of the unit is incorrect as the some part of the area is not covered in the map	Issue is resolved- MIDC to share update with MAITRI after which the issue status will be Closed.	OPEN
56	Ghatge Patil Industries Plant II	Kolhapur	MIDC	Building Completion Certificate	The building construction work could not be completed within the stipulated time period due to delay in getting power connection from MSEDCL. Therefore, investor is requesting for extension of time for completing the construction work without any additional charges being levied on them.	The Investor has to pay additional charges for the duration of 1 year in order to obtain the BCC for their unit. (Extension Charges to be paid by the investor)	ON HOLD
57	Mittal Precision	Kesurdi Khandala	MIDC	Land Allotment	Investor has made an application to obtain land twice to MIDC Kolhapur dated 20-12-2012 and 21-2-2013. Their application is still pending with MIDC	MIDC to share an update in this matter	OPEN
58	Privilege Industries Ltd.	Satara	MIDC	Drainage Facility	Lack of storm water drains facility in Lonad MIDC.	The department has created a temporary trench along the road and this issue has been resolved.	CLOSED

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
59	Privilege Industries Ltd.	Satara	MIDC	Water Connection	The investor has requested to revise water charges for their plot No. C2 located in Lonard MIDC from the date of issue of BCC viz. 5-05- 2014 and to refund the extra water charges paid by the them till now.	Response received from MIDC- Current bill to reflect the requested changes in the water charges. Information received from the Investor- The Revised charges will be applicable from the current bill. Investor is waiting for current bill.	OPEN					
60	Privilege Industries Ltd.	Satara	MIDC	CETP	There are at least 15 units in the MIDC but there is no CETP in the location	Response received from MIDC- This issue will not be considered by MIDC. Scanned copy of the communication already shared with the investor	CLOSED					
61	Vision Bio science Pvt. Ltd	Wardha	MIDC	Land Allotment	Land application was submitted by the investor on 25-09-2014. In the LAC meeting that was held on 8th January 2015 and 16th February 2015 the investor was offered land that is not of sufficient size required to set up their unit.	MIDC to reconsider investor's request of getting the land size as mentioned in the investor's land application. PS(Ind) opined that the mega projects should be given priority over other projects by MIDC. Issue to be considered in the next LAC meeting	OPEN					

	Mega Unit follow up status on issues discussed in the earlier meetings										
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status				
62	Liebherr Appliances India Pvt. Ltd.,	Aurangabad	MIDC	NOC	Due to unavailability of sufficient power supply at the temporary office , the investor needs to lay a independent line form nearest substation. MSEB have completed the feasibility check but since the electrical line will be passing through Road, the investor needs to obtain NOC from MIDC.	Information received from the Investor- The investor has received the NOC with few conditions but since it is their temporary office the investor is not willing to pay the cost mentioned in the NOC. Response Received from the department: The investor to give their grievance letter to Executive Engineer or superintendent engineer.	OPEN				
63	Cummins	Phaltan	MIDC	Infrastructure/ Land	Possession of 2.5 acres disputed land (occupant who was allotted land under Indira Awaas Yojna has been given some other land portion by District Collector). Request to grant a free hold possession of the said 2.5 acres	Response received from MIDC- The Regional Officer has already initiated negotiation talks with the land holder to sort out the issue and give possession of the land to the investor. This issue to be reviewed after 3 months (June 15 Investor meeting).					

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
64	VHM Industries Limited	Amravati	MIDC	Infrastructure	The investor is concerned about the progress of construction work of CETP Amravati and wants to know by when will the CETP become operational	Response received from MIDC: Approved DPR has been submitted to MPCB on 6/12/2014 for getting EC and CTE. The actual work on the site can be started after the public hearing is conducted and concurrence received from MPCB. The issue to be discussed in the meeting to be held on 19th March 2015 with Member Secretary MPCB. MAITRI to take an update on the same.	OPEN					
65	Ghatge Patil Industries	Kolhapur	MIDC	Subleasing of MIDC land	The transfer of the leasehold land (Sub lease) from Bharati Shipyard Ltd. to the investor (Ghatge Patil Industries) and the tripartite agreement signing between the stakeholders is pending with Regional office Dhule, MIDC	Some portion of the land falls under forest area and hence has been forwarded for Diversion of land to forest department. The letter for approval has been sent to Bhopal. The issue to be reviewed after 3 months in June 2015.	OPEN					

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
66	Vedant Re-rolls Pvt Ltd	Jalna	MIDC	Land issue	Encroachment on Plot A-8, Additional MIDC phase III, Jalna.	Response received from MIDC: The Collector Jalna has directed SDO, Jalna to take meeting along with encroacher agriculturist as per the court order where it was directed to the concerned to acquire land as per the procedure. But later, it turned out to be private land and not Government land which was transferred to MIDC by Revenue dept. This issue to be considered after 3 months (June 2015)	OPEN
67	Inventys Research Co.Pvt.Ltd.	Amaravati	MIDC	Land Allotment	ICrore) to MIDC Subsequently Investor has also	MIDC to allot a different land in the same MIDC area within one month.	OPEN
68	MITC Rolling Mills Pvt Ltd.	Nashik	MIDC	MIDC	Due to delay in obtaining EC ,penalty has been levied for time lease extension. Requesting for refund of the amount paid as penalty to MIDC and extension of two years from the date when the EC is granted to the Unit.	The issue was discussed again in the meeting with MIDC. MIDC to take final decision on the basis of the merit of the case.	OPEN

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
69	MITC Rolling Mills Pvt. Ltd.	Nashik	MIDC / Water Resources Department	Water lifting permission and ownership of pipeline	MITC Rolling Mills Pvt. Ltd. had applied to Irrigation Department for the approval of lifting of water from Palkhed Dam for their unit. They have already obtained NOC from MIDC to lay the pipeline and they are ready to pay the proportionate part of Royalty and Establishment charges. However, the NOC states that once MIDC put an extra line from the Palkhed Dam, the investor's pipeline will be discarded. Investor has requested to have exclusive right on the pipeline. But no decision has been taken on this matter till date.	MIDC to look into the matter involving Water Resources Department.	OPEN
70	Asmeeta Textile Park	Thane	MIDC/ Maharashtra Coastal Zone Management authority (MCZMA)	NOC for allotment of Land	Investor applied for 5 Acre land on 22 November 2013 and MIDC asked investor to obtain NOC from MCZMA for the same. Investor complied with the document submission such as Coastal Regulation Zone map and report from Institute of Remote Sensing (IRS), Chennai clarifying the demarcation of High Tide Line(HTL). However, Investor has again received a letter asking for the HTL creek demarcated by IRS Chennai which is same as the approved CRZ map received from IRS Chennai	Information received from the Investor: Investor met Jt. CEO (MIDC) on 16 March and discussed the applicability of MCZA to the unit and his case will be discussed in the upcoming MIDC board meeting.	ON HOLD

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
71	Bhiwapur MIDC Industrial Association	Nagpur	MIDC/MSEDCL	Feeder	Association has requested to get express feeder power connection to Bhiwapur MIDC Mini Industrial Area, Bhiwapur.	Temporary connection is being provided to the investors by MSEDCL. The temporary connection work will be completed by end of April 2015.	OPEN					
72	Raymond Uco Denim Pvt. Ltd.	Yavatmal	MIDC / MSEDCL	Land for relocation of HT line	Poles carrying high tension electrical lines, are passing through investor's plot that are to be relocated by MSEDCL, but the alternate land for this power corridor is yet to be allotted by MIDC.	The land allotment of 25000 sq. mts to be taken up in the next LAC Meeting. MIDC to allot an alternate land to the investor and communicate pertaining information to MSEDCL.	OPEN					
73	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL)	Pune	MPCB	Amendment in	Consent for modernization of Boilers ((Change in Fuel) by amending the consent to operate permission is still pending with MPCB. The application was submitted in December. The Consent takes 2-3 months time for sanction/approval.	MAITRI has shared the supporting documents with DC(Ind)- MAITRI to follow up with the concerned department. Response received from the department: The amendment was approved in CAC meeting held on 25th March 2015	CLOSED					

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
74	Ghatge Patil Industries Plant II	Kolhapur	MPCB	Consent to Operate	Consent to Operate has not been received for unit in Plot number 2 of MIDC. This is because the unit requires Environment Clearance. Public hearing for the same has taken place in December 2014		OPEN
75	BHEL	Bhandara	MPCB	Consent to Establish	In CTE (Consent to Establish), MPCB has added a clause of EC clearance. After details study, BHEL has understood that EC is not applicable for the type of Industry being set up by BHEL at Bhandara. On this issue BHEL has submitted their representation to MPCB vide Ref: BHEL/Bhandara/13-14, dtd. 20.11.2013 along with the opinion of Additional Solicitor General of India dtd. 9.11.2013. During follow up it was understood from MPCB that they are also of the opinion that the EC is not applicable to BHEL plant & have forwarded the same to MoEF for consideration.	MAITRI has forwarded the application shared by the investor to MPCB for revising the condition of obtaining EC in the Consent to Establish permission given to BHEL, as the unit does not require EC. Response received from MPCB: Since the clarification is received from MoEF, the issue will be placed in next CAC meeting.	OPEN

			Mega Un	it follow up st	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
76	VHM Industries Limited	Amravati	МРСВ	Consent to Establish	Application for obtaining Consent to Establish is pending with MPCB	MPCB has been asked to provide conditional Consent to Establish to the unit. Response received from the department: Consent to Establish is granted to the investor as on 18th March 2015	CLOSED
77	Citrus Processing India Ltd	Nanded	MPCB	Consent to operate	Application for obtaining consent to operate has been submitted by the investor.	Information received from Investor: Investor had to make some compliance for the sanction of Consent to operate permission. The investor has submitted the required documents to MPCB for further processing their application.	OPEN
78	Shri Omtee Steel Pvt. Ltd.	Nagpur	MPCB	Consent to Establish	The unit had not obtained consent to establish before starting the construction work and therefore has been issued show cause notice by MPCB seeking explanation. The unit wants to obtain Consent to Establish and Operate together and wants to know the solution to come out of this situation.	Response received from Regional Office, Nagpur: The investor has been advised to install separate electricity meter for rolling activity and furnace. Once the separate power supply is in place, SRO MPCB has informed that the operation of the rolling mills can continue. The investor has agreed to implement this solution.	OPEN

			Mega Un	it follow up st	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
79	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL)	Pune	MPCB	Change in industry category (Red to Orange)	Investor had requested for change in the industry category from Red to Orange along with the application for obtaining renewal of consent to operate approval. The said permission has been approved by MPCB without making the category change.	MPCB to look into the matter and update MAITRI. Response received from the department: The committee has approved the category to orange and will be issued shortly.	OPEN
80	Shyam Indofab Pvt. Ltd.	Amravati	MPCB	Consent to Operate	Application for consent to operate was made in November to the Regional Officer, MPCB, Amravati. The application is still pending with the department.	MPCB to consider the case in upcoming consent committee meeting. The date of the CC meeting will be decided by MS, MPCB shortly. Response received from the department: Consent to Operate is granted to the investor as on 10th March 2015	CLOSED
81	Raymond Uco Denim Pvt. Ltd.	Yavatmal	MSEDCL	Power Connection	The unit has made an application on 5th February, 2015 for sanction of additional load of 2500 KVA for the proposed weaving expansion	The concerned department to prepare the plan for power supply and discuss it with DC(Ind) within 15 days. The issue to be resolved by end of July 2015 .	OPEN

			Mega Un	it follow up st	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL)	Pune	MSEDCL/MSE B	Express Feeder	The investor has obtained approvals for additional power supply of 2795 KVA/4689 KW through a dedicated 22 KV Express Feeder for their unit from MSEDCL. But, due to resistance from local farmers in Induri Village (Maval Tehsil), Wadgaon, Pune on the land that belongs to Zilla Parishad the underground wiring/ cable and pole erection work has been stalled since more than 18 months.	MSEDCL to resolve the issue by taking support of Law and Order, if required.	OPEN
83	Ghatge Patil Industries	Kolhapur	MSEDCL / MSEB	PPAgreement	The unit is a major consumer of power. Now as per the existing agreement, they are bound to sell power to MSEDCL. The investor want to use for power for self consumption .	Comments would be required from MSEDCL. The investor to submit a representation/ application with complete details to MSEDCL.	OPEN
84	SCA Hygiene	Pune	MSEDCL/MSE B		Investor has entered into an agreement with MSEDCL on 23th Sept 2014, for getting uninterrupted power from EXPRESS FEEDER, but till date not connected to it.	Response received from MSEDCL: C& R panel wiring work is pending from the department end. It will be completed in a weeks time Information received from the Investor- The investor is awaiting the Express Feeder to be connected to the unit.	OPEN

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
85	Maharashtra Breweries Ltd	Nashik	MSEDCL/MSE B	Power Connection	Application requesting 1200 KVA Power supply for the unit is pending for approval with MSEDCL.	If the investor is not responding to the correspondence sent by the department, the issue will be closed. MAITRI to connect and inform the investor about the same. Investor to submit Gram Panchayat NOC, 7/12 in next three days to the regional office. Information received from the Investor- The investor has complied to the required documents but the Executive Engineer have still not visited the site.	ON HOLD					

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
86	Godrej & Boyce Mfg. Co. Ltd.	Raigad	MSETCL	Relocation of Transmission lines	Application had been done to MSETCL for transmission line tower relocation work as the existing location and the height is not feasible. Fees have been paid for preliminary survey work. Survey is yet to be carried out.	MAITRI has forward the relevant supporting documents to MD, MSETCL. The application with the file number MD/84/19-Jan-2015 has been forwarded to Director of Operations for taking further action. MAITRI is continuously following up with the concerned office to get an update on the status of the application submitted by the investor. Response received from the Department: As the investor needs two special towers to divert the line, the investor to summit the new drawing for the tower location and the foundation. The letter has been sent by the department to the investor	CLOSED					
87	Raymond Uco Denim Pvt. Ltd.	Yavatmal	MSETCL	Substation work	A 132 KV EHV substation has been sanctioned by the department but the implementation work for installation of this substation is progressing at a very slow pace	The department to share the action plan with regards to the substation work. DI to write a letter to MSETCL to appoint a Nodal Officer to represent the department in MAITRI meetings.	OPEN					

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
88	Godrej & Boyce Mfg. Co. Ltd.	Raigad	MSRDC	Permission for laying pipeline	Application for laying of water pipe line permission which in the jurisdiction of MSRDC has been done. Site inspection & necessary documentation is done. MSRDC yet to revert.	Response received from MSRDC- In principle, NOC has been issued to the investor(information received from the department via email)	CLOSED
89	KP engineers & Contractors	Thane	Registrar of Firms	Amendment in firm registration certificate	Investor has submitted an application requesting to change address and constitution of the company in their firm registration certificate. The application was submitted on 26 May 2014 which is still pending for approval.	All the issues related to Law & Judiciary to be collated and shared with PS (Ind). PS(Ind) to write to Secretary, Law and Judiciary for holding a meeting for discussing these cases. DC (Ind) to facilitate a meeting between investor and Jt. Secretary, Law and Judiciary for 11th April 2015. MAITRI to connect with the investor and take the update of the meeting.	OPEN

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
90	Ujwal Electric Motors Pvt.Ltd.	Ahmednagar	Revenue	Revenue		Revenue department to officially cancel the issued notice to the investor.	OPEN
91	BHEL	Bhandara	Revenue		Govt. land (Area 3.94H.R.): Govt. land is yet to be handed over to BHEL by Revenue dept.	The said application is being scrutinized and processed by Revenue Department.	OPEN
92	Uttam Galva	Sindhudurg	Revenue	NA Permission for Agricultural land	NA application for 194 Hectares at villages : Satarda and satose for bonafide industrial use u/s 44 A of MLRC (Maharashtra Land and Revenue Code) is pending since Jan 2013 for issuance of NA order.	Response received from Revenue department- Director Town Planning has requested additional information from the Collector, post which application would be processed. The revenue Department to revert on whether information request has been shared with investor yet or not.	OPEN

			Mega Un	it follow up st	atus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
93	Citrus Processing India Ltd	Nanded	Revenue	NOC	The investor requires High Speed Diesel for running the DG set installed in their unit. Their application to obtain no objection certificate under rule 144 of petroleum rules is pending with district Collector of Nanded	Response received from RO Nanded: The department has issued the NOC to the investor and shared the scanned copy of the same with MAITRI.	CLOSED
94	Rex Polyextrusion Pvt. Ltd.	Sangli	Revenue		permission, (Survey No. 192) which is pending	MAITRI to forward the relevant supporting documents to the SDO for taking necessary action.	OPEN
95	Rex Polyextrusion Pvt. Ltd.	Sangli	Revenue	Change of name	The investor has requested to change the name to Rex Polyextrusion Pvt. Ltd by virtue of Hon'ble Bombay High Court Order dated: 12/12/2014 which is still pending.	Investor to share the relevant supporting documents with MAITRI. Revenue Department to look into the matter.	OPEN
96	Topworth Pipes & Tubes Private Limited	Nagpur	UDD	for Agri. Land	The application for Zone Change from Agriculture to Industries and distance of 25 km in NIT Nagpur to be reduced to 5 Km is pending	Response received from UDD - The proposal in this regard is approved and accordingly notice under section 20(3) of the MRTP Act, 1966 for calling suggestions and objections is being issued.	OPEN

			Mega Un	it follow up st	tatus on issues discussed in the earlier me	etings	
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
97	Ultratech Cement Ltd.	Nagpur	UDD	Zone Change for Agri. Land under BTAL	The application for Zone Change from Agriculture to Industries and distance of 25 km in NIT Nagpur to be reduced to 5 Km, is pending. This has been submitted by NIT to UDD for approval.	Response received from UDD - The proposal in this regard is approved and accordingly notice under section 20(3) of the MRTP Act, 1966 for calling suggestions and objections is being issued	OPEN
98	Uttam Galva	Sindhudurg	UDD	Zone Conversion	Enhancement of Industrial area admeasuring 745 Hectares at villages Satarda & Satose Taluka - Sawantwadi in the Regional plan of Sindhudurg District	Response received from Forest Department: Principal Chief Conservator of Forests (HoFF) to communicate remarks about status of land mentioned in said proposal. Response received from UDD - The proposal is sent to Forest Department for their remarks / NOC in view of portion of the proposed land may fall under Reserved Forest area, Private Forest and Other Forest.	OPEN
99	Cadbury India Limited (Mondelez India Foods Private Limited -MIFPL)	Pune	UDD	Zone Conversion	Induri Farms Limited, a wholly owned subsidiary of MIFPL owns about 86 acres of land in Induri, only 12 acres of which was converted for Industrial use on which the Plant is already constructed. An application has been made by the investor requesting for conversion of use of the balance land for Industrial purpose from the current land status viz. Agriculture/Afforestation land.	UDD to look into the matter and update MAITRI	OPEN

			Mega Un	it follow up s	tatus on issues discussed in the earlier me	etings	
S.Nc	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status
100	Renaissance Indus Infra Ltd	Thane	UDD	Zone change Application	The application for zone change was initially submitted on 30 January, 2008 and some additional documents were required to be submitted by the investor. The investor has complied with the required documents submissions on 21 April 2014 and is still awaiting for the approval.	UDD to look into the matter and update MAITRI	OPEN
101	Rex Polyextrusion Pvt. Ltd.	Sangli	Water Resources Department		The investor has been asked by department to pay amount of Rs 13.21 Lakhs for the issuance of NOC.	As per the policy the investor to pay the amount; Investor has paid and obtained the NOC.	CLOSED
102	Maharashtra Breweries Ltd	Nashik	Water Resources Department	Water Connection	Application seeking permission to take water from Karanjwan Dam in Dindori Taluka has been submitted to irrigation department is pending for approval.	Information received from Investor: The investor to submit the NOC from the villagers to the concerned department shortly. Information received from the Investor- Investor will submit the NOC signed by the villagers shortly.	ON HOLD
103	Delta FinoChem	Nashik	Water Resources Department	Water Sanction	The Investor has submitted an application for obtaining water supply for their unit. This application is pending for approval since last three years (file No 843/12)	The application is being processed by the Department and would be forwarded to Cabinet Committee in next 2 months for approval. MAITRI to follow up with Department after April 2015.	OPEN

	Mega Unit follow up status on issues discussed in the earlier meetings											
S.No	Name of the Company	District	Department	Name of the Service	Details received from the Mega units	Mega Unit follow up- Status as on 12 March, 2015	lssue Status					
104	Pioneer Distilleries Limited	Nanded	Water Resources Department		Regularisation of the existing water utilisation and seeking permission to take additional 50 lac liter of water through existing jack well	Department to discuss the case internally and update MAITRI	OPEN					